

# Attachment G

**ATTACHMENT G – SUMMARY OF PROFESSIONAL SERVICES AGREEMENT**

**TRC Engineers, Inc.  
(Multi-Year Agreement (MYA) #3000\*1584)**

<b>PSA/ Amendment</b>	<b>Board of Supervisors / Contracts/Purchasing Approval</b>	<b>PSA/Amendment Amount/Increase and Term/Extension</b>	<b>PSA Total</b>
PSA	March 10, 2015 / March 11, 2015	Original Amount \$496,669 Original Term: March 10, 2015 to March 10, 2018	\$496,669
Amendment No. 1	N/A / August 17, 2015	No Amount Increase No Term Extension Updated Rate Schedule	\$496,669
Amendment No. 2	N/A / March 8, 2018	No Amount Increase Extended Term to March 10, 2019	\$496,669
Amendment No. 3	Pending / Pending	Increase Amount by \$199,712 Extend Term to December 31, 2021 Update Rate Schedule Update "Indemnification for Design Professional Services Claims"	\$696,381