

Attachment K

This page intentionally left blank.

ATTACHMENT K – SUMMARY OF PROFESSIONAL SERVICES AGREEMENT

Biggs Cardosa Associates, Inc. Nacimiento Lake Drive Bridge Replacement Project

PSA/ Amendment	Board of Supervisors / Contracts/Purchasing Approval	PSA/Amendment Amount/Increase and Term/Extension	PSA Total
PSA	May 19, 2009 / July 22, 2009	Original Amount: \$646,270 Original Term: February 9, 2009 to December 31, 2010	\$646,270
Amendment No. 1	N/A / December 27, 2010	No Amount Increase Extended Term to December 31, 2012	\$646,270
Amendment No. 2	February 28, 2012 / March 6, 2012	Increased Amount by \$168,810 Extended Term to September 30, 2013	\$815,080
Amendment No. 3	N/A / September 30, 2013	No Amount Increase Extended Term to September 30, 2016 Updated Task Schedule	\$815,080
Amendment No. 4	N/A / August 18, 2016	No Amount Increase Extended Term to September 30, 2017	\$815,080
Amendment No. 5	N/A / September 29, 2017	No Amount Increase Extended Term to September 30, 2018	\$815,080
Amendment No. 6	N/A / September 27, 2018	No Amount Increase Extended Term to September 30, 2019 Updated "Indemnification for Design Professional Services Claims"	\$815,080
Amendment No. 7	Pending / Pending	Increase Amount by \$629,000 Extend Term to December 31, 2022 Update Exhibit A-2 to "Revised Exhibit A-2, Task Completion Status"	\$1,444,080

This page intentionally left blank.