



## County of Monterey Board of Supervisors

168 West Alisal Street,  
1st Floor  
Salinas, CA 93901  
831.755.5066

[www.co.monterey.ca.us](http://www.co.monterey.ca.us)

### Board Order

A motion was made by Supervisor Luis A. Alejo, seconded by Supervisor Glenn Church to:

**Agreement No.: A-17610**

- a. Authorize an additional contingency of 10% or \$381,384 in contract amount with Teichert Construction, for the Carmel Valley Road and Laureles Grade Roundabout, Project No. 1146, in the total amount of \$4,574,208;
- b. Authorize the Director of Public Works, Facilities and Parks to execute contract change orders where the overall total value of change orders does not exceed the original contract amount plus approved contingency funding, and do not significantly change the scope of work.

PASSED AND ADOPTED on this 9<sup>th</sup> day of December 2025, by roll call vote:

AYES: Supervisors Alejo, Church, Lopez, Root Askew and Daniels

NOES: None

ABSENT: None

I, Valerie Ralph, Clerk of the Board of Supervisors of the County of Monterey, State of California, hereby certify that the foregoing is a true copy of an original order of said Board of Supervisors duly made and entered in the minutes thereof of Minute Book 82 for the meeting December 9, 2025.

Dated: December 12, 2025

File ID: 25-858

Agenda Item No.: 94

Valerie Ralph, Clerk of the Board of Supervisors  
County of Monterey, State of California

Margarita Hernandez, Deputy