

Action Plan development progress:

Objective/Activities	Responsibility	Timeline	Status
<p>1. Inventory of County programs;</p> <ul style="list-style-type: none"> • Listed programs are narrowed down to the spectrum of prevention: Prevention, Intervention, Suppression and Reentry. • Budget and allocated staffing listed for program operation. • Service Population by age group • Service Population by region • To include County administered funds to external partners • To include measures for effectiveness and evaluation 	<ul style="list-style-type: none"> <input type="checkbox"/> Team Lead/Rosemary <input type="checkbox"/> Backbone Committee <input type="checkbox"/> Team Leader <input type="checkbox"/> Advisory Team 	<p>February 2015</p>	<p>Completed</p>
<p>2. Establish criteria for the process of identifying indicators.</p> <ul style="list-style-type: none"> • Reliable data sources • Most community impact • Spectrum of Prevention (PISR) using OJJDP model and reconciling with the public health approach. • Population of focus 	<ul style="list-style-type: none"> <input type="checkbox"/> Team Lead/Rosemary <input type="checkbox"/> Backbone Committee <input type="checkbox"/> Advisory Team <input type="checkbox"/> County Workgroup 	<p>February 2015</p>	<p>Completed</p>
<p>3. Ensure that strategies align with indicators on the framework;</p>	<ul style="list-style-type: none"> <input type="checkbox"/> Team Lead/Rosemary <input type="checkbox"/> Backbone Committee <input type="checkbox"/> Advisory Team <input type="checkbox"/> County Workgroup 	<p>April 2015</p>	<p>In progress/ On-going analysis and alignment of the inventory with initiative's</p>

			indicators (and vice versa)
<p>4. Complete Action Plan; Review and approval of the Action Plan final draft by Advisory Team.</p>	<ul style="list-style-type: none"> <input type="checkbox"/> Team Lead/Rosemary <input type="checkbox"/> Backbone Committee <input type="checkbox"/> Advisory Team <input type="checkbox"/> HHS Committee of BOS 	December 30, 2014	Completed
<p>5. Determine development process for public health campaign.</p> <ul style="list-style-type: none"> • Collaboration with ECDI & Literacy Campaign on 3rd Grade Reading Proficiency campaign development. • Collaboration with Regional Network on overall violence prevention campaign. 	<ul style="list-style-type: none"> <input type="checkbox"/> Team Lead/Rosemary <input type="checkbox"/> Backbone Committee <input type="checkbox"/> Advisory Team <input type="checkbox"/> County Workgroup <input type="checkbox"/> Regional VP Network 	July 2015	In Progress
<p>6. Determine areas of highest need based on the spectrum of prevention;</p> <ul style="list-style-type: none"> • Support and assistance is provided to all local violence prevention initiatives by making connections to existing county resources. • Identify best practices for police-community relation strategies with the Greenfield community as a result of a need identified by 4C4P, addressing youth involvement in gangs, domestic violence, human trafficking. • Identify solutions for meeting service and Probation supervision needs to students of the Pajaro Valley area who are on probation in Monterey County. MCGVP has assisted in linking Monterey County Probation services. 	<ul style="list-style-type: none"> <input type="checkbox"/> Team Lead/Rosemary <input type="checkbox"/> Backbone Committee <input type="checkbox"/> Advisory Team 	March 2015	On-going

What	Responsibility	Timeline	Status
<p>7. Convening of MCGVP Regional Network (4C4P, CASP, Blue Ribbon Panel)</p> <ul style="list-style-type: none"> • Provide input and feedback on the development of the Action Plan • Identify opportunities for joint grant applications (i.e. CalGRIP). • Development of the Countywide Public Health Campaign. • Identify training and technical assistance needs as well as opportunities • Share lessons learned • Connect partners with statewide and national networks 	<ul style="list-style-type: none"> <input type="checkbox"/> Team Leader/Rosemary <input type="checkbox"/> Backbone Committee <input type="checkbox"/> Advisory Team/key department staff 	<p>Meets Quarterly or as needed</p>	<p>On-going</p>
<p>8. Convening of Education Community;</p> <ul style="list-style-type: none"> • Develop partnership for identifying Action Plan indicators that address both risk factors and root causes of gang involvement and gang violence. • Identifying partnership opportunities to support school climate change. • Pajaro school representatives identified needs for support with School Climate Change (PBIS) initiative and MCGVP has assisted with linkage to MCOE training opportunities. • Pajaro school representatives identified a need for mental health services based in Pajaro schools with language capability to serve the indigenous Oaxacan community. MCGVP provided a connection with MCBH for increased funding and support to PVPSA for 	<ul style="list-style-type: none"> <input type="checkbox"/> Team Leader/Rosemary <input type="checkbox"/> Backbone Committee <input type="checkbox"/> Learning & Development for facilitation support 	<p>January 2015</p>	<p>Completed and On-going</p>

<p>mental health services and language/interpreting development.</p> <ul style="list-style-type: none"> • Build connections to how LCF and LCAP can impact violence prevention efforts. 				
<p>9. Convening of Business Community;</p> <ul style="list-style-type: none"> • Action Plan indicators lead to identifying strategies that are best fit for the engagement of the business community • Engage for the purpose of identifying strategies to develop employment, training and internship opportunities for youth and reentry populations 		<ul style="list-style-type: none"> <input type="checkbox"/> Team Leader/Rosemary <input type="checkbox"/> Backbone Committee <input type="checkbox"/> Learning & Development for facilitation support 	<p>July 2015</p>	<p>In-progress</p>