

**AMENDMENT No. 1  
TO AGREEMENT BY AND BETWEEN  
COUNTY OF MONTEREY & GRAVITON CONSULTING SERVICES INCORPORATED**

**THIS AMENDMENT** is made to the STANDARD AGREEMENT for provision of the implementation of Oracle Cloud applications for the County's current Enterprise Resource Planning system, between Graviton Consulting Services Incorporated, hereinafter "CONTRACTOR", and the County of Monterey, a political subdivision of the State of California, hereinafter referred to as "COUNTY".

**WHEREAS**, the COUNTY and CONTRACTOR entered into the AGREEMENT for a term of August 1, 2023, through July 31, 2025, with a "not to exceed" total compensation of \$5,050,720 plus an additional contingency amount of \$978,144; and

**WHEREAS**, the COUNTY and CONTRACTOR wish to amend the AGREEMENT to extend the term of the agreement through July 31, 2027, and add additional funds in the amount of \$4,861,690 for a total not to exceed \$10,890,554 in order to continue the transition to Oracle Cloud application; and

**NOW THEREFORE**, the COUNTY and CONTRACTOR hereby agree to amend the AGREEMENT in the following manner:

1. **PAYMENT PROVISIONS**, shall be amended by removing, "*The total amount payable by County to CONTRACTOR under this Agreement shall not exceed the sum of: \$5,050,720,*" and replacing it with "*The total amount payable by County to CONTRACTOR under this Agreement shall not exceed the sum of: \$10,890,554.*"
2. **TERM OF AGREEMENT**, shall be amended by removing, "*The term of this Agreement is from August 1, 2023, to July 31, 2025,*" and replacing it with "*The term of this Agreement is from August 1, 2023 to July 31, 2027.*"

Except as provided herein all remaining terms, conditions and provisions of the AGREEMENT are unchanged and unaffected by this AMENDMENT No. 1 and shall continue in full force and effect as set forth in the AGREEMENT.

A copy of this AMENDMENT No. 1 shall be attached to the original AGREEMENT dated July 14, 2023.

**IN WITNESS WHEREOF**, the parties have executed this AMENDMENT No. 1 on the day and year written below.

**MONTEREY COUNTY**

By: \_\_\_\_\_  
Eric Chatham  
Chief Information Officer

Dated: \_\_\_\_\_

**CONTRACTOR**

Docusign by:  
By: Vineet SRIVASTAVA  
AA28F87F0E71433...  
Vineet Srivastava, President  
Signature of Chair, President, or  
Vice-President

Dated: 5/28/2025 | 8:34 AM PDT

*Approved as to Form*  
*Office of the County Counsel*  
*Susan K. Blich, County Counsel:*

Samuel Beiderwell, Deputy County Counsel  
Dated:

---

---