

**Attachment B**  
**Listing of Additional Hard and Soft Costs**  
**New Juvenile Hall Project**

<b><u>Hard Costs</u></b>			<b><u>FY 2018/19</u></b>
ZOVICH & SONS INC.	Construction		\$ 44,165.00
ZOVICH & SONS INC.	Chane Order	#138 Added wireless points at Bldg. #6 gym reference is made to RFI 756	\$ 921.88
ZOVICH & SONS INC.	Chane Order	#133 Revision to Cell Diffuser Grilles	\$ 24,524.47
ZOVICH & SONS INC.	Chane Order	#136 Unsuitable Soils	\$ 11,344.44
ZOVICH & SONS INC.	Chane Order	#137 Added Intumescent Fireproofing at steel saddles	\$ 7,000.00
ZOVICH & SONS INC.	Chane Order	#140 Added night stands at Building #7 RFI 711	\$ 23,816.19
ZOVICH & SONS INC.	Chane Order	#141 RFI 715- Added RA Duct & Register at Building 6	\$ 5,129.08
ZOVICH & SONS INC.	Chane Order	#142 Pinned Hooked clean-outs	\$ 18,654.98
ZOVICH & SONS INC.	Chane Order	#144 Detention Shower Seats redo @ Bldgs. 1A, 1B 2 & 4.	\$ 8,050.26
ZOVICH & SONS INC.	Chane Order	#145 Revisions to Man Gates @ perimeter security fencing	\$ 3,456.06
Subtotal - Hard Costs			\$ 147,062.36
<b><u>Soft Costs</u></b>			
DLR GROUP INC OF CALIFORNIA	Architectural Services		\$ 112,070.00
APSICM-SIXTH DIMENSION LLC	Construction Management		\$ 50,000.00
MONTEREY BAY UNIFIED AIR POLLUTION CONTROL DISTRICT	Permit		\$ 1,549.00
PROJECT CONTINGENCY			\$ 10,000.00
Subtotal - Soft Costs			\$ 173,619.00
<b>Total Additional Hard &amp; Soft Cost</b>			<b>\$ 320,681.36</b>