

**RENEWAL AND AMENDMENT NO. 1 OF AGREEMENT
BETWEEN THE COUNTY OF MONTEREY &
B&T Service Station Contractors**

THIS AMENDMENT NO. 1 to the Agreement between the County of Monterey, a political subdivision of the State of California, hereinafter referred to as “COUNTY”, and B&T Service Station Contractors, hereinafter “CONTRACTOR”, is hereby entered into between the COUNTY and the CONTRACTOR, collectively the “Parties”, and effective as of the last date opposite the respective signatures below.

WHEREAS, CONTRACTOR entered into an Agreement with COUNTY on January 9, 2020, hereinafter “Agreement”, to provide new fuel pump dispensers and POS system for the Track and Paddock at WeatherTech Raceway Laguna Seca through December 31, 2020, for an amount not to exceed \$100,000; and

WHEREAS, the project was not completed by December 31, 2020; and

WHEREAS, COUNTY has a need for the project to be completed; and

WHEREAS, additional funding is not necessary; and

WHEREAS, the Parties wish to amend the Agreement to extend the date through May 31, 2021 to allow CONTRACTOR to finish the POS system installation identified in the Agreement and as amended by this Amendment No. 1.

NOW, THEREFORE, the Parties agree to amend the Agreement as follows:

1. Amend paragraph 3.01 to read as follows: The term of this Agreement is from January 1, 2020 to May 31, 2021, unless sooner terminated pursuant to the terms of this Agreement. This Agreement is of no force or effect until signed by both CONTRACTOR and County and with County signing last, and **CONTRACTOR may not commence work before County signs this Agreement.**
2. Except as provided herein, all remaining terms, conditions and provisions of the AGREEMENT are unchanged and unaffected by this AMENDMENT and shall continue in full force and effect as set forth in the AGREEMENT.
3. A copy of the AMENDMENT #1 shall be attached to the original AGREEMENT signed January 9, 2020.

IN WITNESS WHEREOF, the COUNTY and CONTRACTOR execute this AMENDMENT NO. 1 as follows:

COUNTY OF MONTEREY

DocuSigned by:
Michael Derr
367942E6F649429...
Contracts/Purchasing Officer

Dated: 3/18/2021 | 10:19 AM PDT

Approved as to Fiscal Provisions:

DocuSigned by:
Gary Giboney
D3834BFEC1D8449...
Deputy Auditor/Controller

Dated: 3/3/2021 | 5:38 PM PST

Approved as to Liability Provisions:

DocuSigned by:
[Signature]
2EF8DC76EE5547F...
Risk Management

Dated: 3/3/2021 | 3:59 PM PST

Approved as to Form:

DocuSigned by:
Marina Pantchenko
65EE9F1502BD412...
Deputy County Counsel

Dated: 3/3/2021 | 4:08 PM PST

CONTRACTOR

By: Christopher G. Fasse
Signature of Chair, President, or Vice-President

CHRISTOPHER G FASSE / PRESIDENT
Printed Name and Title

Dated: 03/03/21

By: [Signature]
(Signature of Secretary, Asst. Secretary, CFO, Treasurer or Asst. Treasurer)*

CASSONDRA MORELL / CONTROLLER
Printed Name and Title

Dated: 03/03/21

*INSTRUCTIONS: If CONTRACTOR is a corporation, including limited liability and non-profit corporations, the full legal name of the corporation shall be set forth above together with the signatures of two specified officers. If CONTRACTOR is a partnership, the name of the partnership shall be set forth above together with the signature of a partner who has authority to execute this Agreement on behalf of the partnership. If CONTRACTOR is contracting in an individual capacity, the individual shall set forth the name of the business, if any, and shall personally sign the Amendment.