



Monterey County Board of Supervisors

168 West Alisal Street,
1st Floor
Salinas, CA 93901
831.755.5066

www.co.monterey.ca.us

Board Order

A motion was made by Supervisor Mary L. Adams, seconded by Supervisor Glenn Church to:

- a. Authorize an additional contingency of 20% of the contract amount or \$450,140 for a total contingency of 40% (\$900,280) with Anderson Pacific Engineering Construction, Inc. for the Hartnell Road Bridge at Alisal Creek, County Bridge No. 209, State Bridge No. 44C-110, Project No. 385465, State Project No. EA 05-00020138L_N, Federal Aid Project No. BRLO-5944 (103) to provide funding for approved contract change orders to repair areas within the project site that sustained flood damage during recent winter storms; and
- b. Authorize the Director of Public Works, Facilities and Parks to execute contract change orders where the overall total value of change orders does not exceed 40% of the original contract amount and does not significantly change the scope of work.

PASSED AND ADOPTED on this 27th day of June 2023, by roll call vote:

AYES: Supervisors Alejo, Church, Lopez, Askew, and Adams

NOES: None

ABSENT: None

I, Valerie Ralph, Clerk of the Board of Supervisors of the County of Monterey, State of California, hereby certify that the foregoing is a true copy of an original order of said Board of Supervisors duly made and entered in the minutes thereof of Minute Book 82 for the meeting June 27, 2023.

Dated: June 28, 2023
File ID: A 23-285
Agenda Item No.: 103

Valerie Ralph, Clerk of the Board of Supervisors
County of Monterey, State of California

A handwritten signature in blue ink that reads "Emmanuel H. Santos". The signature is written over a horizontal line.

Emmanuel H. Santos, Deputy