

**AMENDMENT NO. 1
TO AGREEMENT BY AND BETWEEN
COUNTY OF MONTEREY AND
ENGINEERED PRODUCTS, A PAPE COMPANY DBA
OVERHEAD DOOR COMPANY OF SALINAS**

THIS AMENDMENT NO. 1 to AGREEMENT No. A-16026 is made by and between the County of Monterey, a political subdivision of the State of California (hereinafter referred to as "COUNTY"), and Engineered Products, a Pape Company dba Overhead Door Company of Salinas (hereinafter referred to as "CONTRACTOR") with respect to the following.

WHEREAS, on September 16, 2022, COUNTY and CONTRACTOR entered into AGREEMENT NO. A-16026 in the amount of \$20,000 for the term September 15, 2022 through September 14, 2024, for the provision of repair and maintenance on garage doors at the Animal Services Facility (160 Hitchcock Rd., Salinas, 93908) and security rolling gates at the Health Department Administration Building (1270 Natividad Rd., Salinas, 93906); and

WHEREAS, COUNTY and CONTRACTOR wish to amend AGREEMENT NO. A-16026 to extend the term for an additional two (2) year period for a new term of September 15, 2022 through September 14, 2026, and to increase the total amount by \$20,000 for a total AGREEMENT amount of \$40,000, and to replace EXHIBIT A; and

NOW THEREFORE, COUNTY and CONTRACTOR hereby agree as follows:

1. **Section 2.0, "PAYMENT PROVISIONS", Section 2.0, shall be amended by removing** "The Total amount payable by the COUNTY to CONTRACTOR under this AGREEMENT is not to exceed the sum of \$20,000" **and replacing it with** "The total amount payable by the COUNTY to CONTRACTOR under this AGREEMENT is not to exceed the sum of \$40,000".
2. **Section 3.0, "TERM OF AGREEMENT", Section 3.01, shall be amended by removing** "The term of this AGREEMENT is from September 15, 2022 to September 14, 2024, unless sooner terminated pursuant to the terms of this AGREEMENT", **and replacing it with** "The term of this AGREEMENT is from September 15, 2022 to September 14, 2026, unless sooner terminated pursuant to the terms of this AGREEMENT."
3. **EXHIBIT A, "Scope of Services/Payment Provisions", shall be amended by removing** EXHIBIT A of this AGREEMENT **and replacing it with** "EXHIBIT A-1". All references in AMENDMENT NO. 1 to EXHIBIT A shall be construed to refer to EXHIBIT A-1.
4. Except as provided herein, all remaining terms, conditions, and provisions of the AGREEMENT are unchanged and unaffected by this AMENDMENT NO. 41 and shall continue in full forces and effect as set forth in the AGREEMENT.
5. A copy of the Amendment No. 1 shall be attached to the original AGREEMENT executed by COUNTY on September 16, 2022.

Engineered Products, a Pape Company dba
Overhead Door Company of Salinas
Amendment No. 1
Term: 09/15/2022 – 09/14/2026
NTE: \$40,000

6. This Amendment No. 1 is effective upon execution.

IN WITNESS WHEREOF, COUNTY and CONTRACTOR have executed this AMENDMENT NO. 4 as of the day and year written below.

COUNTY OF MONTEREY


CONTRACTOR

By: _____
Contracts/Purchasing Officer

Engineered Products, a Pape Company dba
Overhead Door Company of Salinas

Contractor's Business Name*

Date: _____

By:  _____
Department Head (if applicable)

By:  _____
(Signature of Chair, President, or Vice-President) *

Date: 9/6/2024 | 10:00 AM PDT

David Oliphant VP/GM


Name and Title

By: _____
Board of Supervisors (if applicable)

Date: 8/5/2024 | 10:08 AM PDT

Date: _____

Approved as to Form¹

By:  Robert I. Brayer
County Counsel

By: _____

Date: 8/6/2024 | 10:01 AM PDT

(Signature of Secretary, Asst. Secretary, CFO, Treasurer or Assistant Treasurer)*

Approved as to Fiscal Provisions²

By:  Jennifer Forsyth
Auditor/Controller Analyst II

Laura Ohringer

Name and Title

Date: 8/6/2024 | 1:17 PM PDT

Date: _____

Approved as to Liability Provisions³

By: _____
Risk Management

Date: _____

*INSTRUCTIONS: If CONTRACTOR is a corporation, including limited liability and non-profit corporations, the full legal name of the corporation shall be set forth above together with the signatures of two specified officers. If CONTRACTOR is a partnership, the name of the partnership shall be set forth above together with the signature of a partner who has authority to execute this AGREEMENT on behalf of the partnership. If CONTRACTOR is contracting in an individual capacity, the individual shall set forth the name of the business, if any, and shall personally sign the AGREEMENT.

¹Approval by County Counsel is required ²Approval by Auditor-Controller is required

Engineered Products, a Pape Company dba
Overhead Door Company of Salinas
Amendment No. 1
Term: 09/15/2022 – 09/14/2026
NTE: \$40,000