



Monterey County Board of Supervisors

168 West Alisal Street,
1st Floor
Salinas, CA 93901
831.755.5066

Board Order

Agreement No. A-11906

Upon motion of Supervisor Parker, seconded by Supervisor Salinas and carried by those members present, the Board of Supervisors hereby:

- a. Approved Amendment No. 6 to Professional Services Agreement No. A-11906 with TRC Engineers, Inc. to include construction phase engineering services/support to complete Phase 3, Construction Phase Tasks, of the Castroville Bicycle/Pedestrian Path and Railroad Crossing, County Project No. 862265, Federal Aid Project No. RSTPLE-5944 (111), to increase the not to exceed amount of \$1,039,087.69 by \$54,970.72 for a total amount not to exceed \$1,094,058.41 and extend the expiration date from December 31, 2017 for one (1) additional year through December 31, 2018, for a revised term from December 28, 2010 to December 31, 2018; and
- b. Authorized the Contracts/Purchasing Officer or Contracts/Purchasing Supervisor to execute Amendment No. 6 to Professional Services Agreement No. A-11906 and future amendments to the Agreement where the amendments do not significantly alter the scope of work or change the approved Agreement amount.

PASSED AND ADOPTED on this 28th day of March 2017, by the following vote, to wit:

AYES: Supervisors Alejo, Phillips, Salinas, Parker and Adams

NOES: None

ABSENT: None

I, Gail T. Borkowski, Clerk of the Board of Supervisors of the County of Monterey, State of California, hereby certify that the foregoing is a true copy of an original order of said Board of Supervisors duly made and entered in the minutes thereof of Minute Book 80 for the meeting on March 28, 2017.

Dated: April 7, 2017
File ID: A 17-079

Gail T. Borkowski, Clerk of the Board of Supervisors
County of Monterey, State of California

By 

Deputy