

# Attachment A

This page intentionally left blank.

**ATTACHMENT A**  
**SUMMARY OF PROFESSIONAL SERVICES AGREEMENT**  
**AND**  
**FUNDING AGREEMENT**  
**FOR THE**  
**MOSS LANDING COMMUNITY PLAN UPDATE**  
**ENVIRONMENTAL IMPACT REPORT**

Agreements/ Amendments	BOS Approval	Execution Date	Budgets for Agreements			Total Amount of Increase to Agreements	
			Base Budget	Contingency	Surcharge	PSA	FA
PSA FA	01/11/11 01/11/11	02/09/11 02/09/11	\$242,237	\$42,763	\$49,466	\$285,000	\$334,466
Term: May 4, 2010 to May 31, 2011							
1-PSA 1-FA	N/A N/A	05/31/11 05/31/11	Extended Term of PSA and FA to May 31, 2012			\$0	\$0
2-PSA 2-FA	N/A N/A	06/05/12 06/04/12	Extended Term of PSA and FA to May 31, 2013			\$0	\$0
3-PSA 3-FA	N/A N/A	05/29/13 05/29/13	Extended Term of PSA and FA to May 31, 2014			\$0	\$0
4-PSA 4-FA	N/A N/A	06/02/14 06/02/14	Extended Term of PSA and FA to May 31, 2015			\$0	\$0
5-PSA 5-FA	N/A N/A	05/26/15 05/26/15	Extended Term of PSA and FA to May 31, 2017			\$0	\$0
6-PSA 6-FA	07/21/15 07/21/15	07/31/15 07/31/15	\$69,448 <sup>+</sup>	\$0	\$0	\$69,448 <sup>+</sup>	\$0
7-PSA 7-FA	N/A N/A	05/23/17 05/23/17	Extended Term of PSA and FA to May 31, 2018			\$0	\$0
8-PSA 8-FA	Pending Pending	Pending Pending	\$91,500 <sup>+</sup>	\$0	\$0	\$91,500 <sup>+</sup>	\$91,500 <sup>+</sup>
Extends Term of PSA and FA to September 30, 2018							
<b>GRAND TOTAL PAID BY PROJECT APPLICANTS</b>			\$242,237	\$42,763	\$49,466	\$285,000	\$334,466
<b>GRAND TOTAL PAID BY COUNTY</b>			\$160,948 <sup>+</sup>	\$0	\$52,070 <sup>-</sup>	\$160,948 <sup>+</sup>	\$213,018 <sup>+</sup>
<b>GRAND TOTAL PAID BY COUNTY PUBLIC WORKS</b>			\$12,749 <sup>^</sup>	\$2,251 <sup>^</sup>	\$2,604 <sup>^</sup>	\$15,000	\$17,604 <sup>^</sup>
<b>GRAND TOTAL</b>			\$415,934	\$45,014	\$104,140	\$460,948	\$565,088

\*Figures have been rounded

+ - Paid by County

^ - Paid through a separate Agreement

- - Fee Waiver

This page intentionally left blank