



## Monterey County Board of Supervisors

168 W. Alisal Street, 1<sup>st</sup> Floor  
Salinas, CA 93901  
831.755.5066

### Board Order

#### Agreement No. A-12753, Amendment No. 3

A motion was made by Supervisor Jane Parker, seconded by Supervisor Luis A. Alejo to:

Authorize the Deputy Purchasing Agent for Natividad Medical Center (NMC) or his designee to execute amendment No. 3 to the agreement (A-12753) with RBB Architects Inc. for architectural services for the Radiology Modernization Project at NMC pursuant to the Request for Qualifications (RFQ) # 9600-54, extending the agreement a fourteen (14) month period (July 1, 2019 through August 31, 2020) for a revised full agreement term of September 23, 2014 through August 31, 2020, with no change to the original scope of work or total agreement amount.

PASSED AND ADOPTED on this 23<sup>rd</sup> day of April 2019, by the following vote, to wit:

AYES: Supervisors Alejo, Lopez, Phillips, Parker and Adams


NOES: None

ABSENT: None

I, Valerie Ralph, Clerk of the Board of Supervisors of the County of Monterey, State of California, hereby certify that the foregoing is a true copy of an original order of said Board of Supervisors duly made and entered in the minutes thereof of Minute Book 82 for the meeting April 23, 2019.

Dated: April 24, 2019  
Legistar File ID: A 19-063  
Agenda Item No. 18

Valerie Ralph, Clerk of the Board of Supervisors  
County of Monterey, State of California

  
Valerie Ralph, Clerk of the Board

**AMENDMENT NO. 3  
TO SERVICES AGREEMENT  
BETWEEN RBB ARCHITECTS INC. AND  
NATIVIDAD MEDICAL CENTER  
FOR  
RADIOLOGY MODERNIZATION PROJECT**

This Amendment No. 3 to the Services Agreement ("Agreement") which was effective on September 23, 2014 is entered into by and between the County of Monterey (hereinafter "County"), on behalf of Natividad Medical Center (hereinafter "NMC"), and RBB Architects Inc. (hereinafter "CONTRACTOR"); (collectively, the County, NMC and CONTRACTOR are referred to as the "Parties"), with respect to the following:

**RECITALS**

**WHEREAS**, the Agreement was executed for CONTRACTOR to provide architectural services for the Radiology Modernization Project per RFQ # 9600-54 with a term September 23, 2014 through June 30, 2017 and a total Agreement amount not to exceed \$862,450; and

**WHEREAS**, NMC and CONTRACTOR amended the Agreement on March 1, 2016 via Amendment No. 1 to modify the scope of work and to add an additional \$354,900, thereby increasing the total Agreement amount to \$1,217,350 with no change to the term end date; and

**WHEREAS**, NMC and CONTRACTOR amended the Agreement on July 1, 2016 via Amendment No. 2 to extend it for an additional two (2) year period through June 30, 2019 to allow for services to continue with revisions to the original scope of work with a \$1,307,000 increase for the added services for a total Agreement amount of \$2,524,350; and

**WHEREAS**, NMC and CONTRACTOR currently wish to amend the Agreement to extend it for an additional fourteen (14) month period through August 31, 2020 to allow for completion of the project with no change to the original scope of work or total agreement amount.

**AGREEMENT**


**NOW, THEREFORE**, the Parties agree to amend the Agreement as follows:

The Agreement is hereby amended on the terms and conditions as set forth in the Agreement, except as specifically set forth below.

1. Paragraph titled "TERM OF AGREEMENT", first sentence shall be amended to the following:  
***"The term of this Agreement is from September 23, 2014 through August 31, 2020 unless sooner terminated pursuant to the terms of this Agreement."***
2. Except as provided herein, all remaining terms, conditions and provisions of the Agreement are unchanged and unaffected by this Amendment No. 3 and shall continue in full force and effect.
3. A copy of this Amendment No. 3 shall be attached to the Original Agreement.
4. This Amendment No. 3 shall be effective when signed by both parties.

IN WITNESS WHEREOF, the Parties hereto are in agreement with this Amendment No. 3 on the basis set forth in this document and have executed this Amendment No. 3 on the day and year set forth herein.

**NATIVIDAD MEDICAL CENTER**

By:   
Gary R. Gray, DO, CEO

Date: 4/24/19

**APPROVED AS TO LEGAL PROVISIONS**

By:   
Monterey County Deputy County Counsel

Date: 3-20-19

**APPROVED AS TO FISCAL PROVISIONS**

By:   
Monterey County Deputy Auditor/Controller

Date: 3/21/19


**CONTRACTOR**

RBB Architects Inc.  
**CONTRACTOR's Business Name**  
\*\*\*See instructions below\*\*\*

By:   
(Signature of: Chair, President, or Vice-President)

SYLVIA BOTERO, PRESIDENT  
Name and Title

Date: 03/11/19

By:   
(Signature of: Secretary, Asst. Secretary, CFO, Treasurer, or Asst. Treasurer)

Joseph Balbona, Secretary  
Name and Title

Date: 03-08-19

**\*\*\*Instructions\*\*\***

If **CONTRACTOR** is a corporation; including limited liability and non-profit corporations, the full legal name of the corporation shall be set forth above together with the signatures of two specified officers (two signatures required).

If **CONTRACTOR** is a partnership; the name of the partnership shall be set forth above together with the signature of a partner who has authority to execute this Agreement on behalf of the partnership (two signatures required).

If **CONTRACTOR** is contracting in an individual capacity, the individual shall set forth the name of the business, if any and shall personally sign the Agreement (one signature required).