

Attachment A

Summary of Change Order No. 3

CHANGE ORDER No. 3	Quantity	Unit	Unit \$	Subtotal
Bollards, Fixed Generator Protection	7	EA	\$585.00	\$4,095.00
Bollards, Removable Generator Protection	2	EA	\$690.00	\$1,380.00
Sidewalk, 4", Generator Protection	111	SF	\$17.00	\$1,887.00
Sidewalk, 6" Reinforced, Generator Protection	400	SF	\$21.40	\$8,560.00
Sidewalk, ADA requirements	1	LS	\$10,000.00	\$10,000.00
Wet Well Cover Size Change	1	LS	\$18,978.00	\$18,978.00
Wet Well Float Replacement	0	EA	\$100.00	\$100.00
Estimated Total Change Order No. 3				\$45,000.00