

**County of Monterey**  
**Schilling Tenant Improvement Project (8862)**  
**February 8, 2016**

**PROJECT MILESTONE SCHEDULE**

- |   |                   |
|---|-------------------|
| 1. Completion of 100% Construction Documents              | February 1, 2016  |
| 2. Board of Supervisors Agenda to Authorize Advertisement | March 22, 2016    |
| 3. Bid Opening  | April 28, 2016    |
| 4. Board of Supervisors Agenda to Award Contract          | July 5, 2016      |
| 5. Construction   | July 25, 2016     |
| 6. Occupancy North Building                               | February 13, 2017 |
| 7. Occupancy South Building 1 <sup>st</sup> Floor         | March 13, 2017    |
| 8. Occupancy South Building 2 <sup>nd</sup> Floor         | April 18, 2017    |
| 9. Occupancy North Building Elections                     | May 15, 2017      |