

Attachment B

This page intentionally left blank.

**Schedule of Performance
San Jerardo Water System Transfer**

TASK	COMPLETION DATE
Completion of 2017 Storm Related Repairs	November 30, 2020
Completion of Intertie Project	November 30, 2020
Water System Transfer to San Jerardo Cooperative* <ul style="list-style-type: none"> - Permit Transfer from Monterey County Environmental Health Dept - Completion of Emergency Plan, Operator's Agreement, Draught Emergency Plan - Formation of Mutual Water Company - Internal Revenue Service (IRS) change to legal designation 	September 31,2021

**Some requirements for the Cooperative may be started concurrently with the County's activities. Approvals are also dependent on the State's workload; however, local agency support is high and may result in faster approvals and permit processing.*

This page intentionally left blank