

**AMENDMENT NO. 3
TO SERVICES AGREEMENT
BETWEEN RBB ARCHITECTS INC. AND
NATIVIDAD MEDICAL CENTER
FOR
RADIOLOGY MODERNIZATION PROJECT**

This Amendment No. 3 to the Services Agreement (“Agreement”) which was effective on September 23, 2014 is entered into by and between the County of Monterey (hereinafter “County”), on behalf of Natividad Medical Center (hereinafter “NMC”), and RBB Architects Inc. (hereinafter “CONTRACTOR”); (collectively, the County, NMC and CONTRACTOR are referred to as the “Parties”), with respect to the following:

RECITALS

WHEREAS, the Agreement was executed for CONTRACTOR to provide architectural services for the Radiology Modernization Project per RFQ # 9600-54 with a term September 23, 2014 through June 30, 2017 and a total Agreement amount not to exceed \$862,450; and

WHEREAS, NMC and CONTRACTOR amended the Agreement on March 1, 2016 via Amendment No. 1 to modify the scope of work and to add an additional \$354,900, thereby increasing the total Agreement amount to \$1,217,350 with no change to the term end date; and

WHEREAS, NMC and CONTRACTOR amended the Agreement on July 1, 2016 via Amendment No. 2 to extend it for an additional two (2) year period through June 30, 2019 to allow for services to continue with revisions to the original scope of work with a \$1,307,000 increase for the added services for a total Agreement amount of \$2,524,350; and

WHEREAS, NMC and CONTRACTOR currently wish to amend the Agreement to extend it for an additional fourteen (14) month period through August 31, 2020 to allow for completion of the project with no change to the original scope of work or total agreement amount.

AGREEMENT

NOW, THEREFORE, the Parties agree to amend the Agreement as follows:

The Agreement is hereby amended on the terms and conditions as set forth in the Agreement, except as specifically set forth below.

1. Paragraph titled “TERM OF AGREEMENT”, first sentence shall be amended to the following:
“The term of this Agreement is from September 23, 2014 through August 31, 2020 unless sooner terminated pursuant to the terms of this Agreement.”
2. Except as provided herein, all remaining terms, conditions and provisions of the Agreement are unchanged and unaffected by this Amendment No. 3 and shall continue in full force and effect.
3. A copy of this Amendment No. 3 shall be attached to the Original Agreement.
4. This Amendment No. 3 shall be effective when signed by both parties.

IN WITNESS WHEREOF, the Parties hereto are in agreement with this Amendment No. 3 on the basis set forth in this document and have executed this Amendment No. 3 on the day and year set forth herein.

NATIVIDAD MEDICAL CENTER

By: _____
Gary R. Gray, DO, CEO

Date: _____

APPROVED AS TO LEGAL PROVISIONS

By: AKB
Monterey County Deputy County Counsel

Date: 3-20-19

APPROVED AS TO FISCAL PROVISIONS

By: [Signature]
Monterey County Deputy Auditor/Controller

Date: 3/21/19

CONTRACTOR

RBB Architects Inc.

CONTRACTOR's Business Name
See instructions below

By: [Signature]
(Signature of: Chair, President, or Vice-President)

SYLVIA BOTERO, PRESIDENT
Name and Title

Date: 03/11/19

By: [Signature]
(Signature of: Secretary, Asst. Secretary, CFO, Treasurer, or Asst. Treasurer)

Joseph Balbana, Secretary
Name and Title

Date: 03-08-19

Instructions

If **CONTRACTOR** is a corporation; including limited liability and non-profit corporations, the full legal name of the corporation shall be set forth above together with the signatures of two specified officers (two signatures required).

If **CONTRACTOR** is a partnership; the name of the partnership shall be set forth above together with the signature of a partner who has authority to execute this Agreement on behalf of the partnership (two signatures required).

If **CONTRACTOR** is contracting in an individual capacity, the individual shall set forth the name of the business, if any and shall personally sign the Agreement (one signature required).