

WHEN RECORDED RETURN TO:

County of Monterey
Department of Public Works
168 West Alisal Street 2 nd Floor
Salinas CA 93901-2438

No Document Fee per CA Govt. Code §27383

DOCUMENT: **2013011498**



Titles: 1/ Pages: 1

Fees....
Taxes...
Other...
AMT PAID

**1412 NATIVIDAD RD, B-WING WINDOW REPLACEMENT
PROJECT NO. 8531, BID PACKAGE NO. 10331
NOTICE OF COMPLETION
(Public Works – CA Civil Code §9204)**

NOTICE IS HEREBY GIVEN:

That the public work described as **1412 NATIVIDAD RD, B-WING WINDOW REPLACEMENT, PROJECT NO. 8531, BID PACKAGE NO. 10331**, was constructed or undertaken pursuant to a contract between the COUNTY OF MONTEREY, a public entity, whose address is 168 West Alisal Street, 2nd Floor, Salinas, California 93901, and who is the fee owner of the said sites of work or structures, and LEGG, INC., whose address is 2551 2nd Street, Livermore, California 94550, and the date of completion of said work was February 5, 2013, which was the date said public entity accepted said work or structures.

COUNTY OF MONTEREY,

ROBERT K. MURDOCH, P.E.
DIRECTOR OF PUBLIC WORKS

Dated: 2/21/13

VERIFICATION

I, Robert K. Murdoch, P.E., do hereby certify that I am the Director of Public Works of the public entity named above; that I am authorized to verify the foregoing notice; that I have read same; and that it is true of my knowledge.

I certify under penalty of perjury that the foregoing is true and correct.

Subscribed at Salinas, California, this 21 day of February 2013.

ROBERT K. MURDOCH, P.E.
DIRECTOR OF PUBLIC WORKS

CERTIFICATE OF COMPLETION

1412 NATIVIDAD RD, B-WING WINDOW REPLACEMENT PROJECT NO. 8531, BID PACKAGE NO. 10331

I, ROBERT K. MURDOCH, P.E., DIRECTOR OF PUBLIC WORKS, of Monterey County, California, do hereby certify that a contract between the COUNTY OF MONTEREY and LEGG, INC., 2551 2nd Street, Livermore, California 94550, was entered into on January 10, 2012, for the 1412 Natividad Rd, B-Wing Window Replacement, Project No. 8531, Bid Package No. 10331. The construction work was inspected on October 25, 2012, and was determined to have been satisfactorily performed in accordance with the Plans and Special Provisions. The Board of Supervisors accepted this work on February 5, 2013, and thus deemed it complete in accordance with the Plans and Special Provisions.



ROBERT K. MURDOCH, P.E.
DIRECTOR OF PUBLIC WORKS

Dated: 2/21/13