

Attachment L

ATTACHMENT L – SUMMARY OF AGREEMENT

MCSI Water Systems Management (Multi-Year Agreement #3200*0988)

Agreement/Amendment	Board of Supervisors / Contracts/Purchasing Approval	Agreement/Amendment Amount/Increase and Term/Extension	Agreement Total
Agreement	July 30, 2013 / July 30, 2013	Original Amount: \$60,396 Original Term: July 30, 2013 to March 31, 2014	\$60,396
Amendment No. 1	N/A / March 26, 2014	Increased Amount by \$60,396 Extended Term to March 31, 2015	\$120,792
Amendment No. 2	N/A / February 24, 2015	Increased Amount by \$60,396 Extended Term to March 31, 2016	\$181,188
Amendment No. 3	N/A / April 1, 2016	Increased Amount by \$60,396 Extended Term to March 31, 2017	\$241,584
Amendment No. 4	March 28, 2017 / April 10, 2017	Increased Amount by \$70,000 Extended Term to March 31, 2018	\$311,584
Amendment No. 5	March 20, 2018 / April 24, 2018	Updated Revised Cost Estimate Sheet to include Rates for Additional Services (Exhibit D-1) Increased Amount by \$70,000 Extended Term to March 31, 2019	\$381,584
Amendment No. 6	March 26, 2019 / April 1, 2019	Updated Revised Cost Estimate Sheet to include Rates for Additional Services (Exhibit D-2) Increased Amount by \$70,000 Extended Term to March 31, 2020	\$451,584
Amendment No. 7	March 17, 2020 / March 23, 2020	Increased Amount by \$140,000 (\$70,000 Annually) Extended Term to March 31, 2022	\$591,584
Amendment No. 8	March 22, 2022 / March 30, 2022	Updated Various Provisions of Agreement Increased Amount by \$70,000 Extended Term to March 31, 2023	\$661,584
Amendment No. 9	February 28, 2023 / March 17, 2023	Updated Rates for Additional Services (Exhibit D-3) Increased Amount by \$140,000 Extended Term to March 31, 2025	\$801,584
Amendment No. 10	Pending / Pending	Update Various Provisions of Agreement Increase Amount by \$140,000 Extend Term to June 30, 2027	\$941,584