



## Monterey County Board of Supervisors

168 West Alisal Street,  
1st Floor  
Salinas, CA 93901  
831.755.5066

### Board Order

A motion was made by Supervisor Chris Lopez, seconded by Supervisor Luis A. Alejo to

**Agreement No.: A-11432, Amendment No.: 7**

- a. Approve Amendment No. 7 to Professional Services Agreement No. A-11432 with Biggs Cardosa Associates, Inc. to continue to provide additional tasks associated with completion of the Plans, Specifications and Estimate, environmental permitting, bidding assistance; and to include Design Support during Construction for the Nacimiento Lake Drive Bridge Replacement at San Antonio River, County Bridge No. 449, State Bridge No. 44C-0009, Project No. 2202, Federal Aid Project No. STPLZ-5944 (040), to increase the not to exceed amount by \$629,000 for a total amount not to exceed \$1,444,080, and to extend the expiration date for approximately thirty-nine (39) additional months through December 31, 2022, for a revised term from February 9, 2009 to December 31, 2022; and
- b. Authorize the Contracts/Purchasing Officer or Contracts/Purchasing Supervisor to execute Amendment No. 7 to Professional Services Agreement No. A-11432 and future amendments that do not significantly alter the scope of work or change the approved Agreement amount.

PASSED AND ADOPTED on this 24<sup>th</sup> day of September 2019, by the following vote, to wit:

AYES: Supervisors Alejo, Phillips, Lopez, Parker, and Adams  
NOES: None  
ABSENT: None

I, Valerie Ralph, Clerk of the Board of Supervisors of the County of Monterey, State of California, hereby certify that the foregoing is a true copy of an original order of said Board of Supervisors duly made and entered in the minutes thereof of Minute Book 82 for the meeting September 24, 2019.

Dated: September 24, 2019  
File ID: 19-0708  
Agenda Item: 24

Valerie Ralph, Clerk of the Board of Supervisors  
County of Monterey, State of California

  
Julian Lorenzana, Deputy