



# Monterey County

168 West Alisal Street,  
1st Floor  
Salinas, CA 93901  
831.755.5066

## Board Order

### Agreement No.: A-12438

Upon motion of Supervisor Salinas, seconded by Supervisor Armenta and carried by those members present, the Board of Supervisors hereby:

- a. Authorized the Resource Management Agency Director of Public Works to approve Change Order No. 5 in an amount not to exceed \$30,000 to Contract No. A-12438 with Don Chapin Company, Inc. for the Chualar Sanitary Sewer Rehabilitation Project No. 093-45 to provide funding for additional Contract Change Order No. 5 "Monitoring Well Replacement" ; and
- b. Authorized an increase of \$5,990 to the contract contingencies corresponding to 10% of the original contract value for total contingency of \$17,970.

PASSED AND ADOPTED on this 7th day of October 2014, by the following vote, to wit:

AYES: Supervisors Armenta, Calcagno, Salinas, Parker and Potter

NOES: None

ABSENT: None

I, Gail T. Borkowski, Clerk of the Board of Supervisors of the County of Monterey, State of California, hereby certify that the foregoing is a true copy of an original order of said Board of Supervisors duly made and entered in the minutes thereof of Minute Book 77 for the meeting on October 7, 2014.

Dated: October 8, 2014  
File Number: A 14-239

Gail T. Borkowski, Clerk of the Board of Supervisors  
County of Monterey, State of California

By Denise Hancock  
Deputy