

Attachment E

This page intentionally left blank.

1441 Schilling Place
Upgrade & Repair Direct Digital Control System &
Repair Chiller Motor #3

Task	Cost
Architectural & Engineering	
Scoping & Project Management	\$ 14,655
Subtotal	\$ 14,655
Construction	
\$ 14,655	
Construction Management	\$ 16,042
Construction Contract	\$ 146,503
Other (Permits, Envir etc..)	\$ 22,000
35% Contingency	<u>\$ 51,000</u>
Subtotal	\$ 235,545
Total	\$ 250,200