



Monterey County

168 West Alisal Street,
1st Floor
Salinas, CA 93901
831.755.5066

Board Order

Agreement No.: A-12542; Construction No.: 2013-008

Upon motion of Supervisor Salinas, seconded by Supervisor Parker and carried by those members present, the Board of Supervisors hereby:

Approved modifications of plans and specifications and authorize the Director of Public Works to execute Change Order Number 1 for striping in the Amount of \$52,000 with Telfer Oil Company for the Procurement (Delivery and Application) of Asphalt Emulsion and Pavement Delineation for the Seal Coat 2013 Project, Project No. 14-551428 (4/5 vote).

PASSED AND ADOPTED on this 27th day of August 2013, by the following vote, to wit:

AYES: Supervisors Armenta, Calcagno, Salinas and Parker


NOES: None

ABSENT: Supervisor Potter

I, Gail T. Borkowski, Clerk of the Board of Supervisors of the County of Monterey, State of California, hereby certify that the foregoing is a true copy of an original order of said Board of Supervisors duly made and entered in the minutes thereof of Minute Book 76 for the meeting on August 27, 2013.

Dated: September 6, 2013
File Number: 13-0845

Gail T. Borkowski, Clerk of the Board of Supervisors
County of Monterey, State of California

By 
Deputy