

## **AMENDMENT NO. 1 TO AGREEMENT BY AND BETWEEN THE COUNTY OF MONTEREY & COMCATE, INC.**

**THIS AMENDMENT** is made to the AGREEMENT for the provision of licensing and hosting services for eFeedback Manager software application by and between COMCATE, INC., hereinafter “CONTRACTOR”, and the County of Monterey, a political subdivision of the State of California, hereinafter referred to as “County”.

**WHEREAS**, the County and CONTRACTOR wish to amend the AGREEMENT to reflect the County’s exercise of the option to extend the agreement for one year.

**NOW THEREFORE**, the County and CONTRACTOR hereby agree to amend the AGREEMENT in the following manner:

1. **Paragraph 2.0, “PAYMENT PROVISIONS”, second sentence, shall be amended by removing** “The total amount payable by County to CONTRACTOR under this Agreement is not to exceed the sum of \$11,634.14.” **and replacing it with** “The total amount payable by County to CONTRACTOR under this Agreement is not to exceed the sum of \$23,850.00, for a total project cost of \$101,978.”
2. **Paragraph 3.0, “TERM OF AGREEMENT”, shall be amended by removing** “The term of this Agreement is from June 27, 2017 to June 30, 2018, unless sooner terminated pursuant to the terms of this Agreement”, **and replacing it with** “The term of this Agreement is from June 27, 2017 to June 30, 2019, unless sooner terminated pursuant to the terms of this Agreement”.
3. There will be no travel necessary or travel reimbursement allowed with this Agreement.
4. Invoices shall be mailed to:  
  
Monterey County Administrative Office  
Attn: Finance Manager  
168 W. Alisal Street, 3<sup>rd</sup> Floor  
Salinas, CA 93901
5. Except as provided herein, all remaining terms, conditions and provisions of the AGREEMENT are unchanged and unaffected by this AMENDMENT and shall continue in full force and effect as set forth in the AGREEMENT.
6. A copy of this AMENDMENT shall be attached to the original AGREEMENT dated June 27, 2017.

*This space left blank intentionally*

Dated:

Dated: 8/16/18

2