

**AMENDMENT NO. 2
TO AGREEMENT BY AND BETWEEN
MONTEREY COUNTY WATER RESOURCES AGENCY &
GEI CONSULTANTS, INC.**

THIS AMENDMENT NO. 2 is made to the PROFESSIONAL SERVICES AGREEMENT for the provision of Professional services by and between **GEI CONSULTANTS, INC.**, hereinafter “CONTRACTOR”, and the Monterey County Water Resources Agency, a political subdivision of the State of California, hereinafter referred to as “Agency”.

WHEREAS, the CONTRACTOR entered into an Agreement for Professional Services (hereinafter “Agreement”) with Agency on July 5, 2022, and processed an Amendment No. 1 on August 30, 2022; and

WHEREAS, the Agency and CONTRACTOR wish to enter into Amendment No. 2 to amend the Agreement to extend the term of the Agreement to June 30, 2026; and

NOW THEREFORE, the Agency and CONTRACTOR hereby agree to amend the AGREEMENT in the following manner:

1. Amend Section 2, “**Term of Agreement**” to read as follows:

The term of this agreement shall begin on **July 5, 2022**, by CONTRACTOR and Agency, and will terminate on **June 30, 2026**, unless earlier terminated as provided herein.

2. All other terms and conditions of the Agreement remain unchanged and in full force.
3. A copy of this AMENDMENT NO. 2 shall be attached to the original AGREEMENT dated July 12, 2022.

This space left blank intentionally

IN WITNESS WHEREOF, the parties have executed this AMENDMENT NO. 2 on the day and year written below.

**MONTEREY COUNTY WATER
RESOURCES AGENCY**

DocuSigned by:

Ara Aghderian

1F182FFB49A2435...
General Manager

8/9/2023 | 2:20 PM PDT
Dated:

Approved as to Fiscal Provisions:

DocuSigned by:

Patricia Ruiz

E79EF64E57454F6...
Deputy Auditor/Controller

8/8/2023 | 10:56 AM PDT
Dated:

Approved as to Liability Provisions:

Risk Management

Dated:

Approved as to Form:

DocuSigned by:

Kelly L. Donlon

22D690CA05A940B...
Assistant County Counsel

8/8/2023 | 10:42 AM PDT
Dated:

CONTRACTOR

Chad Masching

Digitally signed by Chad Masching
DN: C=US,
E=cmasching@geiconsultants.com, O="GEI
Consultants, Inc.", OU=Denver Engineering,
CN=Chad Masching
Date: 2023.08.02 14:57:53-06'00'

By:

Signature

Chad Masching, Vice President

Printed Name and Title

8/2/2023

Dated:

By:

Signature

Bill Rettberg, Senior Vice President

Printed Name and Title

Dated:

8/7/23

DocuSigned by:

Juan Pablo Lopez

A59152F49ADC476...

Juan Pablo Lopez, Principal Administrative Analyst

8/8/2023 | 1:56 PM PDT

***INSTRUCTIONS:** If CONTRACTOR is a corporation, including limited liability and non-profit corporations, the full legal name of the corporation shall be set forth above together with the signatures of two specified officers. If CONTRACTOR is a partnership, the name of the partnership shall be set forth above together with the signature of a partner who has authority to execute this Agreement on behalf of the partnership. If CONTRACTOR is contracting in an individual capacity, the individual shall set forth the name of the business, if any, and shall personally sign the Agreement.