Board of Supervisors April 15, 2025

Pajaro Porter Vallejo Mansion Library Projects Status & Funding Request

Public Works Facilities and Parks

Florence Kabwasa-Green, Chief of Facilities



Pajaro Porter Vallejo Mansion and Library

- Board of Supervisors Recommendations
- CIP Project Descriptions and Status
 - Project #: 723218
 Pajaro Mansion Campus Post Storm & Flood Restoration
 - Project #: 4072
 Pajaro Library Branch Rehabilitation
- Funding Request

Budget Committee Recommendations:

- a) Receive Status Report on the 29 Bishop Pajaro Mansion
 Emergency Repair Project (Project 723218) and 29
 Bishop Pajaro Mansion Upgrade Project (Project 4072);
- b) Reallocate California Assembly Bill 102 (AB-102) funding in the amount of \$3,155,412 from Project 4072 to Project 723218;

Budget Committee Recommendations:

- Authorize and direct the Auditor-Controller to amend the FY 2024-25 Adopted Budget and process related fund transfers to support Projects 723218 and 4072:
 - 1. Increasing appropriations by \$3,155,412 for General Fund, Fund 001, Facility Services Appropriation Unit PFP054, financed by the recognition of AB-102 grant revenues (BSA001-2720-WSFR) of \$3,155,412;
 - 2. Increasing appropriations and revenues for Department of Emergency Management, Fund001, Appropriation Unit DEM001 by \$344,588, financed by the recognition of AB-102 grant revenues (BSA 001-2720-WSFR) to reimburse Project 4072 for eligible expenditures;
 - 3. Transferring \$344,588 from Department of Emergency Management, Fund 001, Appropriation Unit DEM001, to Capital Projects, Fund 404, Appropriation Unit PFP057;
- d) Direct the County Budget Director to identify funding options as part of FY2025-26 Capital Improvement Plan for the remaining balance of \$791,238 for Project 723218 and \$3,155,412 for Project 4072.

Pajaro Porter Vallejo Mansion Storm Restoration

Programming Schematic Development/ Design Environmental	Construction Documents	Permitting	Bid	Construction	Closeout	>
--	---------------------------	------------	-----	--------------	----------	---

- Facility Description:
 - 29 Bishop, Pajaro, CA
 - 3 story, 8300 sq ft
 - Built in 1850s
 - National Registry of Historical Places on January 4, 1990 (NRHP Reference #89002273)
 - Storm and Flood damage in March 2023
- Occupancy:
 - Vacant, pending repairs
 - Prior occupancy by Monterey County Free Library on 1st Floor
 - 2nd and 3rd Floor unoccupied due to ADA access







Pajaro Porter Vallejo Mansion Storm Restoration

• Project Description:

- Flood debris clean-up and remediation
- Replacement of HVAC system & fire panel
- Repair of Interior finishes (floors, walls, ceilings)
- Repair/replacement of roofing, windows & siding
- Repairs to porch
- Mothballing of adjacent historic water tower
- Status:
 - Completed Flood Debris clean-up & Remediation
 - JOC Contractor procurement in process
 - Construction to start Spring 2025
 - Estimated Construction completion December 2025.
- Budget: \$ 7,146,650
- Funded:\$3,200,000 (Strategic Reserves)
- Unfunded: \$3,946,650:
- Proposed Funding: \$3,155,412 (AB-102)

\$791, 238 (other TBD)







Pajaro Porter Vallejo Mansion Rehabilitation

Programming	Schematic Design	Design Development/ Environmental	Construction Documents	Permitting	Bid	Construction	Closeout	>
-------------	---------------------	---	---------------------------	------------	-----	--------------	----------	---

- Project Description:
 - Interior renovations to all 3 floors of Pajaro Porter Vallejo Mansion and Library
 - Added Interior lift and stairs for 2nd and 3rd Floor ADA access
 - Improved library, Community program space and office space
 - New finishes, fixtures, and equipment
 - Exterior site improvements with gathering area, EV charging stations
- Status:
 - Design completed
 - Permitting in process
 - Construction start pending Post Storm Repairs
- Budget: \$3,950,000 (AB 102 and Library Fund)
- Encumbered to Date:\$794,583
- Remaining Un-encumbered AB-102: \$3,155,412
- Unfunded: \$0









ATTACHMENT A COUNTY OF MONTEREY DEPARTMENT OF PUBLIC WORKS, FACILITIES, & PARKS (PWFP) 29 BISHOP PAJARO MANSION PROJECT BUDGETS

	PROJECT 723218	PROJECT 4072	
ARCHITECTURAL/ENGINEERING			
Design/Engineering/Environmental	\$505,492	\$717,643	
Staff	\$123,405	\$84,027	
Permitting	\$5,522	\$8,000	
CONSTRUCTION MANAGEMENT	\$768,865	\$427,227	
CONSTRUCTION			
Construction - Emergency Remediation	\$971,842	\$0	
Construction	\$4,339,355	\$2,284,639	
Construction Contingency	\$376,484	\$228,464	
FURNITURE, FIXTURES & EQUIPMENT	\$55,685	\$200,000	
Total Project Budget	\$7,146,650	\$3,950,000	
FUNDING			
General Fund Strategic Reserves	\$3,200,000		
Fund 478 Building Improvement Replacement		\$350,000	
AB 102	\$0	\$3,500,000	
AB 102 (Proposed transfer between projects)	\$3,155,412	(\$3,155,412)	
Library Fund	\$0	\$100,000	
Unfunded (Other Source TBD)	\$791,238	\$3,155,412	
Total Funding	\$7,146,650	\$3,950,000	

Board of Supervisors Recommendations:

- a) Receive Status Report on the 29 Bishop Pajaro Mansion Emergency Repair Project (Project 723218) and 29 Bishop Pajaro Mansion Upgrade Project (Project 4072);
- b) Reallocate California Assembly Bill 102 (AB-102) funding in the amount of \$3,155,412 from Project 4072 to Project 723218;

Board of Supervisors Recommendations:

- c) Authorize and direct the Auditor-Controller to amend the FY 2024-25 Adopted Budget and process related fund transfers to support Projects 723218 and 4072:
 - 1. Increasing appropriations by \$3,155,412 for General Fund, Fund 001, Facility Services Appropriation Unit PFP054, financed by the recognition of AB-102 grant revenues (BSA001-2720-WSFR) of \$3,155,412;
 - 2. Increasing appropriations and revenues for Department of Emergency Management, Fund001, Appropriation Unit DEM001 by \$344,588, financed by the recognition of AB-102 grant revenues (BSA 001-2720-WSFR) to reimburse Project 4072 for eligible expenditures;
 - 3. Transferring \$344,588 from Department of Emergency Management, Fund 001, Appropriation Unit DEM001, to Capital Projects, Fund 404, Appropriation Unit PFP057;
- d) Direct the County Budget Director to identify funding options as part of FY2025-26 Capital Improvement Plan for the remaining balance of \$791,238 for Project 723218 and \$3,155,412 for Project 4072.

Board of Supervisors

Questions or comments?