

AMENDMENT #1 TO AGREEMENT BY AND BETWEEN COUNTY OF MONTEREY & DELTAWRX, LLC

THIS AMENDMENT is made to the PROFESSIONAL SERVICES AGREEMENT for the provision of Project Management by and between **DELTAWRX, LLC**, hereinafter "CONTRACTOR", and the County of Monterey, a political subdivision of the State of California, hereinafter referred to as "County".

WHEREAS, the County and CONTRACTOR wish to amend the AGREEMENT to provide for project management services to be delivered by CONTRACTOR for eight (8) additional months; and

WHEREAS, the County and CONTRACTOR wish to amend the AGREEMENT to increase the amount in order to compensate CONTRACTOR for the additional services rendered.

NOW THEREFORE, the County and CONTRACTOR hereby agree to amend the AGREEMENT in the following manner:

1. Section 2.01 shall be amended by removing, "The total amount payable by County to CONTRACTOR under this Agreement shall not exceed the sum of \$80,000.00" and replacing it with "***The total amount payable by County to CONTRACTOR under this AGREEMENT shall not exceed \$174,283.00.***"
2. Paragraph 3.01 shall be amended by removing "The term of this Agreement is from July 1, 2017 to October 31, 2017, unless sooner terminated pursuant to the terms of this Agreement," and replacing it with "***The term of this Agreement is from July 1, 2017 to June 30, 2018, unless sooner terminated pursuant to the terms of this Agreement.***"
3. Except as provided herein, all remaining terms, conditions and provisions of the AGREEMENT are unchanged and unaffected by this AMENDMENT and shall continue in full force and effect as set forth in the AGREEMENT.
4. A copy of this AMENDMENT shall be attached to the original AGREEMENT dated June 14, 2017.

This space left blank intentionally

IN WITNESS WHEREOF, the parties have executed this AMENDMENT on the day and year written below.

MONTEREY COUNTY

CONTRACTOR

Contracts/Purchasing Officer

By: MR Flg

Signature of Chair, President, or
Vice-President

Dated: _____

Michael P. Thayer, President

Printed Name and Title

Approved as to Fiscal Provisions:

Dated: 2/13/2018

Deputy Auditor/Controller

By: B. Hudson

(Signature of Secretary, Asst. Secretary, CFO,
Treasurer or Asst. Treasurer)*

Dated: _____

Approved as to Liability Provisions:

Brian Hudson, CFO

Printed Name and Title

Risk Management

Dated: 2/13/2018

Dated: _____

Approved as to Form:

Deputy County Counsel

Dated: _____

*INSTRUCTIONS: If CONTRACTOR is a corporation, including limited liability and non-profit corporations, the full legal name of the corporation shall be set forth above together with the signatures of two specified officers. If CONTRACTOR is a partnership, the name of the partnership shall be set forth above together with the signature of a partner who has authority to execute this Agreement on behalf of the partnership. If CONTRACTOR is contracting in an individual capacity, the individual shall set forth the name of the business, if any, and shall personally sign the Agreement.