

Attachment P

This page intentionally left blank.



Monterey County Board of Supervisors

168 W. Alisal Street, 1st Floor
Salinas, CA 93901
831.755.5066

www.co.monterey.ca.us

Board Order

Agreement No. A-12673, A-12674, A-12675 and A-12679, Amendment No. 3

A motion was made by Supervisor Luis A. Alejo, seconded by Supervisor Mary L. Adams to:

- a. Approve Amendment No. 3 to the Agreements with the following four (4) consultants: Kasavan Architects, Inc., Agreement No. A-12673; RIM Architects (California), Inc., Agreement No. A-12674; The Paul Davis Partnership, LLP, Agreement No. A-12675; and Wald, Ruhnke & Dost Architects, LLP, Agreement No. A-12679 to continue to provide services associated with on-call services over \$100,000 for architectural and engineering design services for various projects located in Monterey County, California, Request for Qualifications #10456, to extend the expiration date for one (1) additional year through May 20, 2020, for a revised term from May 20, 2014 to May 20, 2020, with no associated dollar amount increase to each Agreement's total not to exceed amount of \$5,000,000; and
- b. Authorize the Contracts/Purchasing Officer or Contracts/Purchasing Supervisor to execute Amendment No. 3 to each Agreement.

PASSED AND ADOPTED on this 21st day of May 2019, by the following vote, to wit:

AYES: Supervisors Alejo, Adams, Lopez, Parker and Phillips

NOES: None

ABSENT: None

I, Valerie Ralph, Clerk of the Board of Supervisors of the County of Monterey, State of California, hereby certify that the foregoing is a true copy of an original order of said Board of Supervisors duly made and entered in the minutes thereof of Minute Book 82 for the meeting May 21, 2019.

Dated: May 22, 2019
Legistar File ID No. A 19-145
Agenda Item No. 42

Valerie Ralph, Clerk of the Board of Supervisors
County of Monterey, State of California

Valerie Ralph, Clerk of the Board

**AMENDMENT NO. 3
TO AGREEMENT
BETWEEN COUNTY OF MONTEREY AND
THE PAUL DAVIS PARTNERSHIP, LLP**

THIS AMENDMENT NO. 3 to Agreement No. A-12675 between the County of Monterey, a political subdivision of the State of California (hereinafter, "County") and The Paul Davis Partnership, LLP (hereinafter, "CONTRACTOR") is hereby entered into between the County and the CONTRACTOR (collectively, the "Parties") and effective as of the last date opposite the respective signatures below.

WHEREAS, CONTRACTOR entered into Agreement No. A-12675 with County on May 20, 2014 (hereinafter, "Agreement") to provide on-call services over \$100,000 for architectural and engineering design services for various projects located in Monterey County (hereinafter, "services") through May 20, 2017 with the option to extend the Agreement for two (2) additional one (1) year period(s) for an amount not to exceed \$5,000,000; and

WHEREAS, Agreement was amended by the Parties on May 22, 2017 (hereinafter, "Amendment No. 1", including Attachment K-1, Revised Fee Schedule effective May 21, 2017) to update the Fee Schedule and to extend the term for one (1) additional year through May 20, 2018 with no increase in the not to exceed amount; and

WHEREAS, Agreement was amended by the Parties on May 23, 2018 (hereinafter, "Amendment No. 2") to update the provisions of the Agreement and to extend the term for one (1) additional year through May 20, 2019 with no increase in the not to exceed amount; and

WHEREAS, County has a continued need for services beyond the anticipated five (5) year Agreement term allowed per Request for Qualifications (RFQ) #10456; and

WHEREAS, additional time is necessary to allow CONTRACTOR to continue to provide services and to allow County staff to prepare and process a new RFQ; and

WHEREAS, the Parties wish to further amend the Agreement to extend the term for one (1) additional year to May 20, 2020 with no associated dollar amount increase to allow CONTRACTOR to continue to provide services identified in the Agreement and as amended by this Amendment No. 3.

NOW, THEREFORE, the Parties agree to amend the Agreement as follows:

1. Amend Paragraph 3.1 of Section 3.0, "Term of Agreement", to read as follows:

The term shall commence with the signing of the AGREEMENT, May 20, 2014, through and including May 20, 2020.

2. Amend Paragraph 5.1 of Section 5.0, "Invoices and Purchase Orders", to read as follows:

Invoices under this AGREEMENT shall be submitted monthly and promptly, and in accordance with Paragraph 4.0, "Compensation and Payments", of the AGREEMENT. All invoices shall reference the Multi-Year Agreement (MYA) number #3000*1204, Project Name and associated Delivery Order number, and an original hardcopy shall be sent to the following address or via email to RMA-Finance-AP-GP@co.monterey.ca.us:

County of Monterey
Resource Management Agency (RMA) – Finance Division
1441 Schilling Place, South 2nd Floor
Salinas, California 93901-4527

Any questions pertaining to invoices under this Agreement should be directed to the RMA Finance Division at (831) 755-4800 or via email to: RMA-Finance-AP-GP@co.monterey.ca.us.

3. Amend County information in Paragraph 21.2 of Section 21.0, "Notices", to read as follows:

TO COUNTY:

Julie A. Lupkin

Management Analyst II

County of Monterey, Resource Management Agency – Public Works, Parks and Facilities

1441 Schilling Place, South 2nd Floor

Salinas, California 93901-4527

Phone: (831) 755-4930

Fax: (831) 755-4958

Email: lupkinj@co.monterey.ca.us

4. All other terms and conditions of the Agreement remain unchanged and in full force.
5. This Amendment No. 3 and all previous amendments shall be attached to the Agreement and incorporated therein as if fully set forth in the Agreement.
6. The recitals to this Amendment No. 3 are incorporated into the Agreement and this Amendment No. 3.

IN WITNESS WHEREOF, the Parties hereto have executed this Amendment No. 3 to the Agreement which shall be effective as of the last date opposite the respective signatures below.

COUNTY OF MONTEREY

CONTRACTOR*

By: _____
Contracts/Purchasing Officer

The Paul Davis Partnership, LLP
Contractor's Business Name

Date: _____

By: _____
(Signature of Chair, President or Vice President)

**Approved as to Form and Legality
Office of the County Counsel-Risk Management
Charles J. McKee, County Counsel-Risk Manager**

Its: _____
Paul W. Davis, Partner
(Print Name and Title)

By: _____
Mary Grace Perry
Deputy County Counsel

Date: _____
4/8/19

Date: _____

By: _____
(Signature of Secretary, Asst. Secretary, CFO,
Treasurer or Asst. Treasurer)

Approved as to Fiscal Provisions

Its: _____
(Print Name and Title)

By: _____
Auditor/Controller

Date: _____

Date: _____

**Approved as to Indemnity and Insurance Provisions
Office of the County Counsel-Risk Management
Charles J. McKee, County Counsel-Risk Manager**

By: _____

Name: _____

Title: _____

Date: _____

*INSTRUCTIONS: If CONTRACTOR is a corporation, including non-profit corporations, the full legal name of the corporation shall be set forth above together with the signatures of two (2) specified officers per California Corporations Code Section 313. If CONTRACTOR is a Limited Liability Corporation (LLC), the full legal name of the LLC shall be set forth above together with the signatures of two (2) managers. If CONTRACTOR is a partnership, the full legal name of the partnership shall be set forth above together with the signature of a partner who has authority to execute this Agreement on behalf of the partnership. If CONTRACTOR is contracting in an individual capacity, the individual shall set forth the name of the business, if any, and shall personally sign the Agreement or Amendment to said Agreement.

IN WITNESS WHEREOF, the Parties hereto have executed this Amendment No. 3 to the Agreement which shall be effective as of the last date opposite the respective signatures below.

COUNTY OF MONTEREY

CONTRACTOR*

By: [Signature]
Contracts/Purchasing Officer

The Paul Davis Partnership, LLP
Contractor's Business Name

Date: 5-28-19

By: [Signature]
(Signature of Chair, President or Vice President)

Approved as to Form and Legality
Office of the County Counsel-Risk Management
Charles J. McKee, County Counsel-Risk Manager

Its: Paul W. Davis, Partner
(Print Name and Title)

By: [Signature]
Mary Grace Perry
Deputy County Counsel

Date: 4/8/19

Date: 4-10-19

By: _____
(Signature of Secretary, Asst. Secretary, CFO,
Treasurer or Asst. Treasurer)

Its: _____
(Print Name and Title)

Approved as to Fiscal Provisions
By: [Signature]
Auditor/Controller

Date: _____

Date: 4/11/19

Approved as to Indemnity and Insurance Provisions
Office of the County Counsel-Risk Management
Charles J. McKee, County Counsel-Risk Manager

By: _____
Name: _____
Title: _____
Date: _____

*INSTRUCTIONS: If CONTRACTOR is a corporation, including non-profit corporations, the full legal name of the corporation shall be set forth above together with the signatures of two (2) specified officers per California Corporations Code Section 313. If CONTRACTOR is a Limited Liability Corporation (LLC), the full legal name of the LLC shall be set forth above together with the signatures of two (2) managers. If CONTRACTOR is a partnership, the full legal name of the partnership shall be set forth above together with the signature of a partner who has authority to execute this Agreement on behalf of the partnership. If CONTRACTOR is contracting in an individual capacity, the individual shall set forth the name of the business, if any, and shall personally sign the Agreement or Amendment to said Agreement.

This page intentionally left blank.