

Attachment E

This page intentionally left blank.

Timeline for processing:

	January	February	March	April	May	June
Public Meetings						
Planning Commission Workshop			X			
Report to Ad Hoc			X			
Environmental Review						
Planning Commission Hearings					X	
Board of Supervisors Hearing					Set	X

Time is needed between steps for staff to prepare appropriate reports and documents. Legal timelines must be met including hearing notices, environmental review periods, and ordinance adoption procedural requirements. This timeline assumes a Planning Commission workshop hearing

The ad hoc committee may request modifications to the timeline.

