



Monterey County

168 West Alisal Street,
1st Floor
Salinas, CA 93901
831.755.5066

Board Report

Legistar File Number: 17-0048

January 24, 2017

Introduced: 1/9/2017

Current Status: Agenda Ready

Version: 1

Matter Type: General Agenda Item

- a. Approve Amendment No. 3 to Professional Services Agreement No. A-12775 with Denise Duffy & Associates, Inc. for environmental review and regulatory permitting services associated with the Carmel River Floodplain Restoration and Environmental Enhancement Project to: expand the scope of services; increase the not to exceed amount of \$327,864 by \$47,375 for a total amount not to exceed \$375,239; and extend the term of the Agreement from July 29, 2017 to June 30, 2018, for a revised term from July 29, 2014 to June 30, 2018; and
- b. Authorize the Contracts/Purchasing Officer or the Contracts/Purchasing Supervisor to execute Amendment No. 3 to Professional Services Agreement No. A-12775 and future amendments to the Agreement where the amendments do not significantly alter the scope of work or change the approved Agreement amount.

Permit Type: REF #140048/Carmel River Floodplain Restoration and Environmental Enhancement Project, in the Carmel Area Land Use Plan

PROJECT INFORMATION:

Planning File Number: REF #140048/Carmel River Floodplain Restoration and Environmental Enhancement Project

Consultant: Denise Duffy & Associates, Inc.

Project Location/Description: Carmel River Area

Contact Person: Melanie Beretti, Special Programs Manager

Plan Area: Carmel Area Land Use Plan

RECOMMENDATIONS:

It is recommended that the Board of Supervisors:

- a. Approve Amendment No. 3 to Professional Services Agreement No. A-12775 with Denise Duffy & Associates, Inc. for environmental review and regulatory permitting services associated with the Carmel River Floodplain Restoration and Environmental Enhancement Project to: expand the scope of services; increase the not to exceed amount of \$327,864 by \$47,375 for a total amount not to exceed \$375,239; and extend the term of the Agreement from July 29, 2017 to June 30, 2018, for a revised term from July 29, 2014 to June 30, 2018; and
- b. Authorize the Contracts/Purchasing Officer or the Contracts/Purchasing Supervisor to execute Amendment No. 3 to Professional Services Agreement No. A-12775 and future amendments to the Agreement where the amendments do not significantly alter the scope of work or change the approved Agreement amount.

SUMMARY/DISCUSSION:

On July 29, 2014, the Board of Supervisors approved Professional Services Agreement (PSA) No. A-12775 with Denise Duffy & Associates, Inc. (DD&A) to provide environmental

documentation, California Environmental Quality Act (CEQA)/National Environmental Protection Act (NEPA), and regulatory permitting services for the Carmel River Floodplain Restoration and Environmental Enhancement Project (Project). Due to new information and on-going coordination and negotiations between the County of Monterey, the California Department of Parks and Recreation (DPR) and the Carmel Area Wastewater District (CAWD), the County and DD&A have identified the need to expand Task 2.2, Task 3.4, Task 4 and Task 6 of the PSA's original scope of work to include additional and unanticipated analysis, cultural resources consultation, regulatory documentation and review, and meetings.

Amendment No. 3 will increase the not to exceed amount of \$327,864 by \$47,375 for a total amount not to exceed \$375,239 and extend the expiration date of the PSA from July 29, 2017 for approximately eleven (11) additional months through June 30, 2018, for a revised term from July 29, 2014 to June 30, 2018.

Attachment A provides a summary of the Professional Services Agreement expenditures to date.

OTHER AGENCY INVOLVEMENT:

The Office of the County Counsel and Auditor-Controller Office have reviewed and approved Amendment No. 3 as to form and legality, and fiscal provisions, respectively.

FINANCING:

There will be no impact to the General Fund. There are sufficient funds appropriated under the FY 2016-17 adopted budget within Fund 404, Department 3000, Unit 8174 and Appropriations Unit RMA 015 which authorized a \$100,000 increased appropriations from the General Fund to the Facilities Master Plan Projects Fund to cover the cost for the preparation of environmental documents associated with the Project. (See attachment F - Item M).

Prepared by: Melanie Beretti, Special Programs Manager, (831) 755-5285

Approved by: Carl P. Holm, AICP, RMA Director

The following attachments are on file with the Clerk of the Board:

Attachment A - Summary of PSA

Attachment B - Amendment No. 3 to PSA with DD&A

Attachment C - Amendment No. 2 to PSA with DD&A

Attachment D - Amendment No. 1 to PSA with DD&A

Attachment E - PSA with DD&A

Attachment F - Revised Attachment A - Modifications to FY 17 Recommended Budget

Attachment G - Summary of Annual Expenditures & Agreement Balance