



Monterey County

168 West Alisal Street,
1st Floor
Salinas, CA 93901
831.755.5066

Board Order

Construction No.: 2014-004

Upon motion of Supervisor Armenta, seconded by Supervisor Parker and carried by those members present, the Board of Supervisors hereby:

- a. Authorized an increase to the contract contingencies in the amount of \$35,000 for additional safety items for the Castroville Boulevard Pavement Delineation Project, Project No. 14-142765, State Project No. 0513000081L-N, Federal Aid Project No. HRRRL-5944(114) (4/5th vote required); and
- b. Ratified the Director of Public Works' approval of Change Order No. 1 in the amount not to exceed \$53,021 with Central Striping Service, Inc., for the Castroville Boulevard Pavement Delineation, Project No. 14-142765, State Project No. 0513000081L-N, Federal Aid Project No. HRRRL-5944(114).

PASSED AND ADOPTED on this 14th day of April 2015, by the following vote, to wit:

AYES: Supervisors Armenta, Phillips, Salinas and Parker

NOES: None

ABSENT: Supervisor Potter

I, Gail T. Borkowski, Clerk of the Board of Supervisors of the County of Monterey, State of California, hereby certify that the foregoing is a true copy of an original order of said Board of Supervisors duly made and entered in the minutes thereof of Minute Book 78 for the meeting on April 14, 2015.

Dated: April 14, 2015
File ID: 15-0311

Gail T. Borkowski, Clerk of the Board of Supervisors
County of Monterey, State of California

By Denise Hancock
Deputy