

**AMENDMENT No. 2 TO AGREEMENT BY AND BETWEEN  
MONTEREY COUNTY WATER RESOURCES AGENCY &  
McMILLEN JACOBS ASSOCIATES**

**THIS AMENDMENT No. 2** is made to the PROFESSIONAL SERVICES AGREEMENT (“Agreement”) for the provision of preliminary engineering and design services for the Interlake Tunnel and San Antonio Spillway Modification by and between **McMillen Jacobs Associates**, hereinafter “CONTRACTOR”, and the Monterey County Water Resources, a California flood control and water resources agency, hereinafter referred to as “Agency”, dated March 16, 2017.

**WHEREAS**, the Agency and CONTRACTOR wish to modify and extend the term of this Agreement to March 16, 2020; and

**WHEREAS**, the overall budget for the Agreement after this Amendment No. 2 will remain the same as before this Amendment No. 2.

**NOW THEREFORE**, the Agency and CONTRACTOR hereby agree to amend the Agreement in the following manner:

Section 3.1 of the Agreement is amended to read as follows:

The term of this Agreement shall begin on March 16, 2017 by CONTRACTOR and Agency, and will terminate on March 16, 2020, unless earlier terminated as provided herein.

Section 4.7 of this Agreement is amended to revise Exhibit B-1 as follows:

Exhibit B-1 PAYMENT FOR SERVICES is amended to include Exhibit B-1A McMILLEN JACOBS ASSOCIATES BILLING RATE SHEET

Except as provided herein, all remaining terms, conditions and provisions of the Agreement are unchanged and unaffected by this AMENDMENT No. 2 and shall continue in full force and effect as set forth in the Agreement.

A copy of this AMENDMENT No. 2, shall be attached to the original Agreement dated March 16, 2017.

*This space left blank intentionally*

IN WITNESS WHEREOF, the parties have executed this AMENDMENT No. 2 on the day and year written below.

MONTEREY COUNTY  
WATER RESOURCES AGENCY

CONTRACTOR

By: [Signature]  
General Manager

By: Mara McMillen  
Signature of Chair, President, or  
Vice-President

Dated: 6/26/19

Mara McMillen, President  
Printed Name and Title

Approved as to Fiscal Provisions:

[Signature]  
Deputy Auditor/Controller

Dated: 6-17-19

Dated: 6-19-19

By: [Signature]  
(Signature of Secretary, Asst. Secretary, CFO,  
Treasurer or Asst. Treasurer)\*

Approved as to Liability Provisions:

Marcus Emmons, Corporate Secretary  
Printed Name and Title

Risk Management

Dated: 6/17/19

Dated:

Approved as to Form:

[Signature]  
Deputy County Counsel

Dated: 6/19/19

\*INSTRUCTIONS: If CONTRACTOR is a corporation, including limited liability and non-profit corporations, the full legal name of the corporation shall be set forth above together with the signatures of two specified officers. If CONTRACTOR is a partnership, the name of the partnership shall be set forth above together with the signature of a partner who has authority to execute this Agreement on behalf of the partnership. If CONTRACTOR is contracting in an individual capacity, the individual shall set forth the name of the business, if any, and shall personally sign the Agreement.

# EXHIBIT B-1A

## McMillen Jacobs Associates Billing Rate Sheet

Employee	Title	2016-2017 Rates	2019-2020 Rates
Mort McMillen	Principle	\$240.00	\$254.40
John Kaplin	Principle	\$240.00	\$254.40
Dave Crouthamel	Principle	\$240.00	\$254.40
Troy Page	Sr. Cost Estimator	\$240.00	\$254.40
Mark Merklein	Sr. Structural Engineer	\$230.00	\$243.80
Tom Pennington	Lead Associate	\$210.00	\$222.60
Don Jarrett	Sr. Mechanical Engineer	\$205.00	\$217.30
Matt Lawson	Consultant I&C Engineer	\$185.00	\$196.10
Kyle DeSomber	Sr. Mechanical Engineer	\$185.00	\$196.10
John Bakken	Sr. Electrical Engineer	\$185.00	\$196.10
Christopher Curtis	Sr. Electrical Engineer	\$185.00	\$196.10
Jeff Heindel	Sr. Biologist	\$184.00	\$195.04
Bryan Duevel	Sr. Geotechnical Engineer	\$175.00	\$185.50
Paul Richards	Sr. Geotechnical Engineer	\$175.00	\$185.50
Vincent Autier	Sr. Civil Engineer (Fisheries)	\$175.00	\$185.50
Randy Presleigh	Consultant Structural Engineer	\$175.00	\$185.50
Jodi Burns	Consultant Civil Engineer	\$120.00	\$174.00
Nathan Cox	Sr. Hydraulic Engineer	\$150.00	\$159.00
Ron Wood	Sr. CAD Designer	\$131.00	\$138.86
Kevin Jensen	Hydraulic Engineer	\$130.00	\$137.80
Marci Mickelsen	Accountant II	\$126.00	\$133.56
Sean Ellenson	Mechanical Engineer	\$121.00	\$128.26
Zack Autin	Structural Engineer	\$115.00	\$121.90
Barb Whiton	Tech Editor	\$152.00	\$120.00
Mitch Skelton	Electrical Engineer	\$110.00	\$116.60
Jakob Walter	Tunnel Engineer	\$110.00	\$116.60
	CAD Designer	\$110.00	\$116.60