

Attachment E

This page intentionally left blank.

**AMENDMENT NO. 2
TO AGREEMENT
BETWEEN COUNTY OF MONTEREY AND
KASAVAN ARCHITECTS, INC.**

THIS AMENDMENT NO. 2 to the Agreement between the County of Monterey, a political subdivision of the State of California (hereinafter, "County") and Kasavan Architects, Inc. (hereinafter, "CONTRACTOR") is hereby entered into between the County and the CONTRACTOR (collectively, the "Parties") and effective as of the last date opposite the respective signatures below.

WHEREAS, CONTRACTOR entered into an Agreement with County on May 20, 2014 (hereinafter, "Agreement") to provide on-call services over \$100,000 for architectural and engineering design services for various projects located in Monterey County (hereinafter, "services") through May 20, 2017 for an amount not to exceed \$5,000,000; and

WHEREAS, Agreement was amended by the Parties on May 19, 2017 (hereinafter, "Amendment No. 1", including Attachment K-1, Revised Fee Schedule effective May 21, 2017) to extend the term for one (1) additional year through May 20, 2018 with no increase in the not to exceed amount; and

WHEREAS, provisions of the Agreement require an update; and

WHEREAS, County has a continued need for services; and

WHEREAS, CONTRACTOR's Fee Schedule requires an update effective May 21, 2018; and

WHEREAS, additional time is necessary; and

WHEREAS, the Parties wish to further amend the Agreement to update the provisions, to update the Fee Schedule effective May 21, 2018, and to extend the term for one (1) additional year to May 20, 2019 with no associated dollar amount increase to allow CONTRACTOR to continue to provide services identified in the Agreement and as amended by this Amendment No. 2.

NOW, THEREFORE, the Parties agree to amend the Agreement as follows:

1. Amend Paragraph 1.1 of Section 1.0, Performance of the Agreement, to delete "This AGREEMENT with Attachment K-1: Revised Fee Schedule, effective May 21, 2017" and add "This AGREEMENT with Attachment K-2: Revised Fee Schedule, effective May 21, 2018".
2. In all places within the Agreement, any reference to Attachment K-1: Revised Fee Schedule, effective May 21, 2017 is hereby replaced with Attachment K-2: Revised Fee Schedule, effective May 21, 2018.
3. Amend Paragraph 3.1 of Section 3.0, "Term of Agreement", to read as follows:

The term shall commence with the signing of the AGREEMENT, May 20, 2014, through and including May 20, 2019.

4. Amend Paragraph 6.2, "Indemnification for Design Professional Services Claims", under Paragraph 6.0, "Design Professional Indemnification", to read as follows:

CONTRACTOR shall indemnify, defend and hold harmless COUNTY, its governing board, directors, officers, employees, and agents against any claims that arise out of, or pertain to, or relate to the negligence, recklessness, or willful misconduct of CONTRACTOR, its employees, subcontractors, and agents in the performance of design professional services under this Agreement, excepting only liability arising from the sole negligence, active negligence or willful misconduct of COUNTY, or defect in a design furnished by COUNTY, but in no event shall the amount of such CONTRACTOR's liability exceed such CONTRACTOR's proportionate percentage of fault as determined by a court, arbitrator or mediator, or as set out in a settlement agreement. In the event one or more defendants to any action involving such claim or claims against COUNTY is unable to pay its share of defense costs due to bankruptcy or dissolution of the business, such CONTRACTOR shall meet and confer with the other parties to such action regarding unpaid defense costs.

5. Amend Paragraph 7.3.2, "Business Automobile Liability Insurance, of Section 7.0, "Insurance Requirements", to read as follows:

Business automobile liability insurance, covering all motor vehicles, including leased, non-owned and hired vehicles, used in providing services under this Agreement, with a combined single limit for Bodily Injury and Property Damage of not less than \$1,000,000 per occurrence.

6. Amend Paragraph 8.3 of Section 8.0, "Records and Confidentiality", to add the following:

CONTRACTOR shall maintain such records for a period of at least three (3) years after receipt of final payment under this AGREEMENT. If any litigation, claim, negotiation, audit exception, or other action relating to this AGREEMENT is pending at the end of the three (3) year period, then CONTRACTOR shall retain said records until such action is resolved.

7. Amend Section 8.0, "Records and Confidentiality", to add the following:

8.6 Royalties and Inventions: County shall have a royalty-free, exclusive and irrevocable license to reproduce, publish, and use, and authorize others to do so, all original computer programs, writings, sound recordings, pictorial reproductions, drawings, and other works of similar nature produced in the course of or under this Agreement. CONTRACTOR shall not publish any such material without the prior written approval of County.

8. Replace Paragraph 10.3 and Paragraph 10.4 of Section 10.0, "Overriding Contractor Performance Requirements", with the following:

10.3 Assignment and Subcontracting: The CONTRACTOR shall not assign, sell, or otherwise transfer its interest or obligations in this AGREEMENT without the prior written consent of the County. None of the services covered by this AGREEMENT shall be subcontracted without the prior written approval of the County. Notwithstanding any such subcontract, CONTRACTOR shall continue to be liable for the performance of all requirements of this AGREEMENT.

9. Amend County information in Paragraph 21.2 of Section 21.0, "Notices", to read as follows:

TO COUNTY:

Carl P. Holm, AICP
Resource Management Agency Director
County of Monterey, Resource Management Agency
1441 Schilling Place, South 2nd Floor
Salinas, California 93901-4527
Phone: (831) 755-4800
Fax: (831) 755-4958
Email: holmcp@co.monterey.ca.us

10. Add Section, 23.0, "Miscellaneous Provisions", to read as follows:

23.01 Amendment: This AGREEMENT may be amended or modified only by an instrument in writing signed by the County and the CONTRACTOR.

23.02 Waiver: Any waiver of any terms and conditions of this AGREEMENT must be in writing and signed by the County and the CONTRACTOR. A waiver of any of the terms and conditions of this AGREEMENT shall not be construed as a waiver of any other terms or conditions in this AGREEMENT.

23.03 Contractor: The term "CONTRACTOR" as used in this AGREEMENT includes CONTRACTOR's officers, agents, and employees acting on CONTRACTOR's behalf in the performance of this AGREEMENT.

23.04 Successors and Assigns: This AGREEMENT and the rights, privileges, duties, and obligations of the County and CONTRACTOR under this AGREEMENT, to the extent assignable or delegable, shall be binding upon and inure to the benefit of the parties and their respective successors, permitted assigns, and heirs.

23.05 Headings: The headings are for convenience only and shall not be used to interpret the terms of this AGREEMENT.

23.06 Non-exclusive Agreement: This AGREEMENT is non-exclusive and both County and CONTRACTOR expressly reserve the right to contract with other entities for the same or similar services.

23.07 Construction of Agreement: The County and CONTRACTOR agree that each party has fully participated in the review and revision of this AGREEMENT and that any rule of construction to the effect that ambiguities are to be resolved against the drafting party shall not apply in the interpretation of this AGREEMENT or any amendment to this AGREEMENT.

23.08 Counterparts: This AGREEMENT may be executed in two (2) or more counterparts, each of which shall be deemed an original, but all of which together shall constitute one and the same AGREEMENT.

23.09 Authority: Any individual executing this AGREEMENT on behalf of the County or the CONTRACTOR represents and warrants hereby that he or she has the requisite authority to enter into this AGREEMENT on behalf of such party and bind the party to the terms and conditions of this AGREEMENT.

23.10 Integration: This AGREEMENT, including the exhibits, represent the entire AGREEMENT between the County and the CONTRACTOR with respect to the subject matter of this AGREEMENT and shall supersede all prior negotiations, representations, or agreements, either written or oral, between the County and the CONTRACTOR as of the effective date of this AGREEMENT, which is the date that the County signs the AGREEMENT.

23.11 Interpretation of Conflicting Provisions: In the event of any conflict or inconsistency between the provisions of this AGREEMENT and the Provisions of any exhibit or other attachment to this AGREEMENT, the provisions of this AGREEMENT shall prevail and control.

11. All other terms and conditions of the Agreement remain unchanged and in full force.
12. This Amendment No. 2 and the previous Amendment No. 1 shall be attached to the Agreement and incorporated therein as if fully set forth in the Agreement.
13. The recitals to this Amendment No. 2 are incorporated into the Agreement and this Amendment No. 2.

IN WITNESS WHEREOF, the Parties hereto have executed this Amendment No. 2 to the Agreement which shall be effective as of the last date opposite the respective signatures below.

COUNTY OF MONTEREY

CONTRACTOR*

By: [Signature]
Per Contracts/Purchasing Officer

W.J. Skinner
Deputy Purchasing Agent
County of Monterey

Kasavan Architects, Inc.
Contractor's Business Name

Date: 5/22/18

By: [Signature]
(Signature of Chair, President or Vice President)

Approved as to Form and Legality
Office of the County Counsel-Risk Management
Charles J. McKee, County Counsel-Risk Manager

Its: PRESIDENT, PETER KASAVAN
(Print Name and Title)

By: [Signature]
Mary Grace Perry
Deputy County Counsel

Date: MAY 15, 2018

Date: MAY 21, 2018

By: [Signature]
(Signature of Secretary, Asst. Secretary, CFO,
Treasurer or Asst. Treasurer)

Approved as to Fiscal Provisions

Its: SECRETARY, PETER KASAVAN
(Print Name and Title)

By: [Signature]
Auditor/Controller

Date: MAY 15, 2018

Date: 5-21-18

Approved as to Indemnity and Insurance Provisions
Office of the County Counsel-Risk Management
Charles J. McKee, County Counsel-Risk Manager

By: _____

Name: _____

Title: _____

Date: _____

*INSTRUCTIONS: If CONTRACTOR is a corporation, including non-profit corporations, the full legal name of the corporation shall be set forth above together with the signatures of two (2) specified officers per California Corporations Code Section 313. If CONTRACTOR is a Limited Liability Corporation (LLC), the full legal name of the LLC shall be set forth above together with the signatures of two (2) managing members. If CONTRACTOR is a partnership, the full legal name of the partnership shall be set forth above together with the signature of a partner who has authority to execute this Agreement on behalf of the partnership. If CONTRACTOR is contracting in an individual capacity, the individual shall set forth the name of the business, if any, and shall personally sign the Agreement or Amendment to said Agreement.

ATTACHMENT K-2: REVISED FEE SCHEDULE
Effective May 21, 2018

Kasavan Architects, Inc.

Staff	Fiscal Year* 2018 Hourly Rates	Fiscal Year* 2019 Hourly Rates (effective only through May 20, 2019)
Principal/Owner	\$195.00	\$195.00
Senior Project Manager	\$190.00	\$190.00
Project Architect	\$180.00	\$180.00
Project Manager	\$185.00	\$185.00
Assistant Project Manager	\$150.00	\$150.00
Senior Designer	\$165.00	\$165.00
CADD	\$150.00	\$150.00
Administrative, Office Manager	\$100.00	\$100.00
Clerical	\$76.00	\$76.00

*Fiscal Year = July 1 - June 30

Reimbursables	Total Cost (if applicable)	% of Markup
Mileage	Current Standard IRS Rate	0%
Add Service – Reproduction Printing:		
8.5 x 11 black/white per page	\$0.10	10%
11 x 17 black/white per page	\$0.10	10%
8.5 x 11 color per page	\$0.20	10%
11 x 17 color per page	\$0.25	10%
24 x 36 per sheet	\$2.75	10%
30 x 42 per sheet	\$4.15	10%
36 x 42 per sheet	\$5.00	10%
Outside Reproduction	At cost	0%
Add Service – Media:		
24" x 36" Foam Core	\$9.95	10%
30" x 42" Foam Core	\$10.95	10%
CD	\$5.00	10%
DVD	\$5.00	10%
Postage/Freight/Delivery Service:	At cost	10%