

**County of Monterey
New Juvenile Hall Project (8811)
SB-81 PROJECT**

PROJECT MILESTONE SCHEDULE

1.	Project Establishment at State Public Works Board	Nov 14, 2014
2.	Approval of Preliminary Plans	Jul 10, 2015
3.	Proceed to Bid/Working Drawings State Department of Finance Approval	Jan 19, 2016
4.	Advertise for Bids (Start of bidding process)	Jan 21, 2016
5.	Bids Due	Mar 17, 2016
6.	Construction Contract Award by County Board of Supervisors	Apr 26, 2016
7.	Approval of Pooled Money Investment Board Loan	May 18, 2016
8.	Contract Award Approved by State Department of Finance	May 20, 2016
9.	Notice to Proceed / Mobilization	May 27, 2016
10.	Juvenile Hall Expansion Substantial Completion	Jul 10, 2018
11.	Occupancy	Jul 16, 2018