

**Action Plan development progress:**

Objective/Activities	Responsibility	Timeline	Status
1. Inventory of County programs; <ul style="list-style-type: none"> <li>Listed programs are narrowed down to the spectrum of prevention: Prevention, Intervention, Suppression and Reentry.</li> <li>Budget and allocated staffing listed for program operation.</li> <li>Service Population by age group</li> <li>Service Population by region</li> <li>To include County administered funds to external partners</li> <li>To include measures for effectiveness and evaluation</li> </ul>	<input type="checkbox"/> Team Lead/Rosemary <input type="checkbox"/> Backbone Team <input type="checkbox"/> Team Leader <input type="checkbox"/> Advisory Team	February 2015	Completed
2. Establish criteria for the process of identifying indicators. <ul style="list-style-type: none"> <li>Reliable data sources</li> <li>Most community impact</li> <li>Spectrum of Prevention (PISR) using OJJDP model and reconciling with the public health approach.</li> <li>Population of focus</li> </ul>	<input type="checkbox"/> Team Lead/Rosemary <input type="checkbox"/> Backbone Team <input type="checkbox"/> Advisory Team <input type="checkbox"/> County Workgroup	February 2015	Completed
3. Ensure that strategies align with indicators on the framework;	<input type="checkbox"/> Team Lead/Rosemary <input type="checkbox"/> Backbone Team <input type="checkbox"/> Advisory Team <input type="checkbox"/> County Workgroup	Ongoing	In progress/ On-going analysis and alignment of the inventory with initiative's indicators (and vice versa)
4. Complete Action Plan; Review and approval of the Action Plan final draft by Advisory Team.	<input type="checkbox"/> Team Lead/Rosemary <input type="checkbox"/> Backbone Team <input type="checkbox"/> Advisory Team <input type="checkbox"/> HHS Committee of BOS	December 30, 2014	Completed

<p>5. Determine development process for public health campaign.</p> <ul style="list-style-type: none"> <li>• Media Coalition: collaboration with ECDI &amp; Literacy Campaign on 3<sup>rd</sup> Grade Reading Proficiency campaign development.</li> <li>• Collaboration with Regional Network on overall violence prevention campaign.</li> <li>• Key messages have been determined (Because you love me: read, talk, play) complimentary of statewide F5 campaign.</li> <li>• Target audience is Spanish speaking Latino Community</li> </ul>	<ul style="list-style-type: none"> <li><input type="checkbox"/> Team Lead/Rosemary</li> <li><input type="checkbox"/> Backbone Team</li> <li><input type="checkbox"/> Advisory Team</li> <li><input type="checkbox"/> County Workgroup</li> <li><input type="checkbox"/> Regional VP Network</li> </ul>	July 2015	In Progress
<p>6. Determine areas of highest need based on the spectrum of prevention;</p> <ul style="list-style-type: none"> <li>• Support and assistance is provided to all local violence prevention initiatives by making connections to existing county resources.</li> <li>• Identify solutions for meeting service and Probation supervision needs to students of the Pajaro Valley area who are on probation in Monterey County. MCGVP has assisted in linking Monterey County Probation services.</li> </ul>	<ul style="list-style-type: none"> <li><input type="checkbox"/> Team Lead/Rosemary</li> <li><input type="checkbox"/> Backbone Team</li> <li><input type="checkbox"/> Advisory Team</li> </ul>	March 2015	On-going

What	Responsibility	Timeline	Status
<p>7. Convening of MCGVP Regional Network (4C4P, CASP, Blue Ribbon Panel)</p> <ul style="list-style-type: none"> <li>• Provide input and feedback on the development of the Action Plan</li> <li>• Identify opportunities for joint grant applications (i.e. CalGRIP).</li> <li>• Development of the Countywide Public Health Campaign.</li> <li>• Identify training and technical assistance needs as well as opportunities for partnership development/enhancement</li> <li>• Connect partners with statewide and national networks. California Cities Violence Prevention Network is holding a southern California convening and will soon host a northern California convening with the goal of seeking expansion for regional approaches.</li> </ul>	<input type="checkbox"/> Team Leader/Rosemary <input type="checkbox"/> Backbone Team <input type="checkbox"/> Advisory Team/key department staff	Meets Quarterly or as needed	<p>On-going</p> <p>Current items discussed are:</p> <ul style="list-style-type: none"> <li>• Pay for Success grant</li> <li>• My Brother's Keeper Challenge</li> <li>• GRE</li> <li>• Seaside Youth Resource Center</li> <li>• MCGVP Community Engagement</li> </ul>
<p>8. Convening of Education Community;</p> <ul style="list-style-type: none"> <li>• Develop partnership for identifying Action Plan indicators that address both risk factors and root causes of gang involvement and gang violence.</li> <li>• Identifying partnership opportunities to support school climate change.</li> <li>• Pajaro school representatives identified needs for support with School Climate Change (PBIS) initiative and MCGVP has assisted with linkage to MCOE training opportunities.</li> <li>• Pajaro school representatives identified a need for mental health services based in Pajaro schools with language capability to serve the indigenous Oaxacan community. MCGVP provided a connection with MCBH for increased funding and support to PVPSA for mental health services and language/interpreting development.</li> <li>• Build connections to how LCF and LCAP can impact</li> </ul>	<input type="checkbox"/> Team Leader/Rosemary <input type="checkbox"/> Backbone Team <input type="checkbox"/> Learning & Development for facilitation support	January 2015	Completed and On-going



What	Responsibility	Timeline	Status
<p>11. Governing for Racial Equity</p> <ul style="list-style-type: none"> <li>• MCVP Advisory Team to engage with The California Endowment and Building Healthy Communities-East Alisal.</li> <li>• Attend the Governing for Racial Equity Network Conference in Seattle, WA.</li> <li>• Engage with King County and City of Seattle representatives to identify common goals and experiences with integrating GRE in violence prevention efforts.</li> <li>• Engage with City of Salinas My Brother's Keeper initiative and bridge connections with community based organizations for implementation.</li> <li>• Support and participate in the CA Assembly Hearing on Boys and Men of Color Initiative.</li> </ul>	<input type="checkbox"/> Team Leader/Rosemary <input type="checkbox"/> Backbone Team <input type="checkbox"/> Advisory Team/key department staff	June 2015	Completed/On-going
<p>12. Outreach and Engagement</p> <ul style="list-style-type: none"> <li>• Identify specific population with lived experience and system involvement.</li> <li>• Engage for the purpose of building relationship and creating opportunities for continuous engagement.</li> <li>• Conduct focus group sessions to obtain feedback on Action Plan for Building Safe &amp; Thriving Communities (BSTC) core indicators</li> <li>• Conduct focus group sessions to identify strategies and practices (existent or new) for most impact on BSTC core indicators.</li> </ul>	<input type="checkbox"/> Team Leader/Rosemary <input type="checkbox"/> Advisory Team/key department staff	July 2015	Completed/On-going

What		Responsibility	Timeline	Status
13. Public access to MCGVP information: <ul style="list-style-type: none"> <li>Determine budgetary needs for website development <b>and continued maintenance.</b></li> </ul>		<input type="checkbox"/> Team Leader/Rosemary <input type="checkbox"/> ITD	<b>January 2016</b>	<b>In Progress</b>