

**LAKE LEASES RFP SCHEDULE**  
**(Revised 8/3/17)**

- |     |                                                                                                                      |                                                     |
|-----|----------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------|
| 1.  | Grazing Lease Sub-Comm. Meeting<br>A. Review of most recent lease version                                            | March 22, 2017                                      |
| 2.  | Agency Admin. Fee for Grazing Leases Mtg.                                                                            | April 12, 2017                                      |
| 3.  | Pre-Qualifying Bid Packet (DRAFT)<br><br>Presentation to Res. Ops.; to JJA for review                                | April 27, 2017                                      |
| 4.  | Grazing Lease Sub-Comm. Meeting<br>A. Review of most Pre-Qualifying Bid Packet<br>B. Discussion of fee determination | May 23, 2017                                        |
| 5.  | Res Op Committee                                                                                                     | May 25, 2017                                        |
| 6.  | P&A Committee                                                                                                        | June 2, 2017                                        |
| 7.  | Bid Packet to the Board of Directors<br>A. Final Packet in Legistar<br>B. 50-pg Packets Due to COB                   | June 19, 2017<br>August 15, 2017<br>August 18, 2017 |
| 8.  | Bid Packet to the Board of Supervisors                                                                               | August 29, 2017                                     |
| 9.  | Bid Packets mailed out<br>A. Advertise Notice                                                                        | August 31, 2017<br>August 31, 2017                  |
| 10. | Deadline to receive Bids                                                                                             | September 29, 2017                                  |
| 11. | BOS Award bids                                                                                                       | October 9, 2017                                     |
| 12. | Lease, insurance certificates, etc. to GM                                                                            | October 19, 2017                                    |
| 13. | Finalize lease agreement and exhibits                                                                                | October 26, 2017                                    |
| 14. | Lessees take possession of premises                                                                                  | November 1, 2017                                    |