

ATTACHMENT L – SUMMARY OF PROFESSIONAL SERVICE AGREEMENT**COUNTY OF MONTEREY
RESOURCE MANAGEMENT AGENCY - PUBLIC WORKS & FACILITIES
MONTEREY BAY SANCTUARY SCENIC TRAIL
PROJECT NO. 8668**

PSA/ Amendment	Board of Supervisors / Contracts/Purchasing Approval	PSA/Amendment Original Amount/Term and /Increase/Extension or Other	PSA Total
Original PSA	September 23, 2008 / October 27, 2008	Original Amount: \$1,048,896.04 Original Term: October 1, 2008 to December 30, 2011	\$1,048,896.04
Amendment No. 1	November 17, 2009 / December 3, 2009	Increased Amount by \$15,700.00 No Term Extension Update Federal Provisions	\$1,064,596.04
Amendment No. 2	September 14, 2010 / September 29, 2010	Increased Amount by \$139,359.75 No Term Extension	\$1,203,955.79
Amendment No. 3	August 23, 2011 / September 2, 2011	Increased Amount by \$100,200.00 Extended Term to December 31, 2013 Update Indemnification and Business Automobile Liability Insurance Limits	\$1,304,155.79
Amendment No. 4	September 11, 2012 / September 26, 2012	Increased Amount by \$428,422.00 Extended Term to June 30, 2014	\$1,732,577.79
Amendment No. 5	N/A / May 14, 2014	No Increase Extended Term to June 30, 2016	\$1,732,577.79
Amendment No. 6	November 4, 2014 / November 12, 2014	Increased Amount by \$86,830.00 No Term Extension	\$1,819,407.79
Amendment No. 7	N/A / July 5, 2016	No Increase Extended Term to June 30, 2022	\$1,819,407.79
Amendment No. 8	Pending / Pending	Increase Amount by \$377,660.00 No Term Extension	\$2,197,067.79