

Urban County Calendar of Events for Program Year 2018/19

RFP and Annual Action Plan

Order Notice about Availability of RFP (Weekly, El Sol, South County)	November 9, 2017
Publish Notice about Availability of RFP (Eng- Weekly, South County)	November 23, 2017
Issue Email to list of non-profits and govts	November 23, 2017
Publish Notice about Availability of RFP (Span- El Sol)	November 25, 2017
Request for Proposals Disseminated/Uploaded	December 8, 2017
Hold RFP Application Workshop/Public Hearing	December 8, 2017
Proposal Due Date	January 15, 2018
Review Proposals for Eligibility & Completeness	January 29, 2018
Issue staff review of services app to cities	February 2, 2018
Hold County/Cities meeting to rate/rank services apps	February 9, 2018
Hold Review of County projects by staff	February 14, 2018
Approve Greenfield City Council projects @ City Council meeting	February 27, 2018
Post notice of Standing Committee meeting	March 5, 2018
Approve Gonzales City Council projects @ City Council meeting	March 5, 2018
Approve Sand City Council projects @ City Council meeting	March 6, 2018
Hold Standing Committee meeting	March 8, 2018
Complete Action Plan and draft for Public Review	March 9, 2018
Staff Report re Action Plan and Funding Due	March 9, 2018
Order Notice of Comment Period and Hearing (Weekly, South County, El Sol)	March 15, 2018
Publish Notice of Comment Period and Hearing (Eng - Weekly, South County)	April 5, 2018
Publish Notice of Comment Period and Hearing (Span - El Sol)	April 7, 2018
Hold BOS meeting to approve funding and issue draft Action Plan & Post Action Plan for Public Review	April 10, 2018
Begin Public Comment Period on Draft Action Plan and Staff Report Due	April 10, 2018
End Public Comment Period on Draft Action Plan and	April 16, 2018
Hold Public Hearing and BOS meeting to Approve 15/16 Action Plan and	May 15, 2018
Submit Action Plan Plan to HUD	May 15, 2018
Notify Awardees of Proposed Allocations	May 16, 2018
Begin Environmental review	May 16, 2018
Begin Subrecipient Agreements	May 16, 2018
Complete Environmental reviews	June 29, 2018
Complete Subrecipient Agreements	June 29, 2018
HUD Approval	July 2, 2018
Notify Awardees of Approved Allocations	July 2, 2018
Issue Subrecipient Agreements	July 19, 2018
Prepare Files, ERRs, and IDIS Activities	August 3, 2018
Execute HUD Grant Agreement	September 30, 2018