



Monterey County Board of Supervisors

Board Order

168 West Alisal Street,
1st Floor
Salinas, CA 93901
831.755.5066

Upon motion of Supervisor Phillips, seconded by Supervisor Salinas and carried by those members present, the Board of Supervisors hereby:

Adopted Resolution No. 18-109 to extend the time to complete the design and construction of the Moss Landing Area Rule 20A and 20B Underground Utility District No. 14 projects in the Community of Moss Landing from June 2018 to June 2020.

PASSED AND ADOPTED on this 3rd day of April 2018, by the following vote, to wit:

AYES: Supervisors Alejo, Salinas, Phillips, Parker and Adams

NOES: None

ABSENT: None

I, Nicholas E. Chiulos, Acting Clerk of the Board of Supervisors of the County of Monterey, State of California, hereby certify that the foregoing is a true copy of an original order of said Board of Supervisors duly made and entered in the minutes thereof of Minute Book 80 for the meeting April 3, 2018.

Dated: May 2, 2018
File ID: RES 18-028

Nicholas E. Chiulos, Acting Clerk of the Board of Supervisors
County of Monterey, State of California

By Denise Hancock
Deputy

**Before the Board of Supervisors
in and for the County of Monterey, State of California**

Resolution No. 18-109

Adopt a resolution extending the time to complete the Moss)
 Landing Area Rule 20A and Rule 20B Underground Utility)
 District No. 14 project in the Community of Moss Landing)
 from June 2018 to June 2020.....)

WHEREAS, on June 7, 2005, the Board of Supervisors adopted Resolution No. 05-120 creating the Moss Landing Area Rule 20A and Rule 20B Underground Utility District No. 14 in the Community of Moss Landing; and

WHEREAS, said resolution set the completion dates of certain project tasks subject to the following:

- Underground installation by utility companies and reconnection no later than December 2009.
- Removal of poles, overhead wires and other associated overhead structures no later than May 2010; and

WHEREAS, on July 26, 2011, the Board of Supervisors adopted Resolution No. 11-271 extending the time of completion to June 2015; and

WHEREAS, on May 12, 2015, the Board of Supervisors adopted Resolution No. 15-110 extending the time of completion to June 2018; and

WHEREAS, the design process for the undergrounding project by the individual utilities has continued to take longer than expected; and

WHEREAS, the renegotiation and acquisition of public utility easements from property owners for the installation of surface-mounted electrical transformers required an extended period of time to avoid the requirement for eminent domain proceedings.

NOW, THEREFORE, BE IT RESOLVED that the Board of Supervisors of the County of Monterey hereby finds and determines that all underground installations by utility companies and reconnection be accomplished no later than March 2020, and that removal of poles, overhead wires, and other associated overhead structures be accomplished no later than June 2020 and that the time to complete the Moss Landing Area Rule 20A and Rule 20B projects is extended from June 2018 to June 2020; and

BE IT FURTHER RESOLVED that the Clerk of the Board is authorized and shall mail a copy hereof to affected utility companies within ten (10) days after the adoption of this resolution.

PASSED AND ADOPTED upon motion of Supervisor Phillips, seconded by Supervisor Salinas and carried this 3rd day of April 2018, by the following vote, to wit:

AYES: Supervisors Alejo, Phillips, Salinas, Parker and Adams
NOES: None
ABSENT: None

I, Nicholas E. Chiulos, Acting Clerk of the Board of Supervisors of the County of Monterey, State of California, hereby certify that the foregoing is a true copy of an original order of said Board of Supervisors duly made and entered in the minutes thereof of Minute Book 80 for the meeting on April 3, 2018.

Dated: May 2, 2018
File Number: RES 18-028

Nicholas E. Chiulos, Acting Clerk of the Board of Supervisors
County of Monterey, State of California

By Denise Hancock
Deputy