



Monterey County Board of Supervisors

Board Order

168 West Alisal Street,
1st Floor
Salinas, CA 93901
831.755.5066

Upon motion of Supervisor Parker, seconded by Supervisor Adams and carried by those members present, the Board of Supervisors hereby:

- a. Approved issuance of Change Order 18 for plumbing material changes to Zovich Construction, Inc. on the New Juvenile Hall Project, Project No. 8811, Bid Package No. 10590 in the amount of \$590,000 and authorizing the execution by the County;
- b. Approved issuance of Change Order 19 for additional foundation work to Zovich Construction, Inc. on the New Juvenile Hall Project, Project No. 8811, Bid Package No. 10590 in the amount of \$935,000 and authorizing the execution by the County; and
- c. Authorized the Director of the Resource Management Agency to execute Change Orders 18 and 19 to Zovich Construction, Inc. for the New Juvenile Hall Project, Project No. 8811, Bid Package 10590.

PASSED AND ADOPTED on this 8th day of May 2018, by the following vote, to wit:

AYES: Supervisors Alejo, Salinas, Phillips, Parker and Adams

NOES: None

ABSENT: None

I, Nicholas E. Chiulos, Acting Clerk of the Board of Supervisors of the County of Monterey, State of California, hereby certify that the foregoing is a true copy of an original order of said Board of Supervisors duly made and entered in the minutes thereof of Minute Book 80 for the meeting May 8, 2018.

Dated: May 23, 2018
File ID: 18-491

Nicholas E. Chiulos, Acting Clerk of the Board of Supervisors
County of Monterey, State of California

By Denise Hanceck
Deputy