

Exhibit A

Job Order Contract Completed

JOC Project#	Project Scope of Work	Fund Source	Contract Value	Gordian Fee	Contractor	Contractor Evaluation	50% Local Employ. Met
JC1616	Mental Health Unit (MHU) Refresh	OB	\$ 83,327.25	\$ 4,166.36	Otto Const.	Yes	Yes
JC1627	Emergency Maintenance Repairs MHU	OB	\$ 30,914.29	\$ 1,545.71	Otto Const.	Yes	Yes
JC1627-01	Emergency Maintenance Repairs MHU Supplemental 1	OB	\$ 5,436.56	\$ 271.83	Otto Const.	Yes	Yes
JC1629	Mecho Shade Installation	OB	\$ 65,159.46	\$ 3,257.97	Ausonio Inc	Yes	Yes
JC1631	Elevator Protective Film	OB	\$ 19,463.93	\$ 973.20	Ausonio Inc	Yes	Yes
JC1632	Talkaphone Installation	OB	\$ 12,619.33	\$ 630.97	Ausonio Inc	Yes	Yes
JC1633	Compactor Drain	OB	\$ 10,200.50	\$ 510.03	Ausonio Inc	Yes	Yes
JC1633-01	Compactor Drain - Supplemental 1	OB	\$ 31,868.10	\$ 1,593.41	Ausonio Inc	Yes	Yes
JC1701	Monument Sign Install	OB	\$ 11,032.41	\$ 551.62	Ausonio Inc	Yes	Yes
JC1701-01	Monument Sign Install - Supplemental 1	OB	\$ 35,632.49	\$ 1,781.62	Ausonio Inc	Yes	Yes
JC1701-02	Monument Sign Install - Supplemental 2	OB	\$ 5,478.00	\$ 273.90	Ausonio Inc	Yes	Yes

\$ 311,132.32 \$ 15,556.62

Projects Under Construction or Notice To Proceed (NTP) Issued

JOC Project#	Project Scope of Work	Fund Source	Contract Value	Gordian Fee	Contractor	Start Construction	% Complete
JC1610	Temporary Chiller Removal	OB	\$ 94,231.56	\$ 4,711.58	Ausonio Inc	NTP issued 5/23/2017	10%
JC1623	Data Center UPS system upgrade	OB	\$ 21,840.01	\$ 1,092.00	Otto Const.	NTP issued 9/5/2017	10%
JC1623-01	Data Center UPS system upgrade - Supplemental 1	OB	\$ 2,867.76	\$ 143.39	Otto Const.	NTP issued 9/5/2017	10%
JC1624	Aviary Netting for Central Plant - Investigation of Parapet	OB	36356.18	\$ 1,817.81	Ausonio Inc	NTP issued 3/23/2018	75%

JC1624-01	Aviary Netting for the Central Plant Supplemental 1 - Added Anchorage	OB	\$ 14,981.62	\$ 749.08	Ausonio Inc	NTP Addendum 9/15/17	90%
JC1634	Bariatrics	OB	\$ 94,803.22	\$ 4,740.16	Ausonio Inc	NTP Addendum 1 10/2/17	0%
JC1703	Bates Clinic & Natividad Room	OB	\$ 55,612.94	\$ 2,780.65	Staples Const.	NTP issued 6/20//2018	0%
JC1706	Corral Parking Lot Repairs	B16-2016-085	\$ 139,984.98	\$ 6,999.25	Staples Const.	NTP Issued 6/8/2018	95%
JC1706-01	Corral Parking Lot Repairs - Supplemental 1	B16-2016-085	\$ 12,334.73	\$ 616.74	Staples Const.	NTP Issued 7/7/2018	0%

\$ 473,013.00 \$ 23,650.65

OB - Operational Budget

NTP - Notice to Proceed issued