

NATIVIDAD MEDICAL CENTER**Facilities and Construction**

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract****Date:** July 06, 2018**Contractor:** Ausonio**Contract #:** NMC 2016-02**Job Order Number:** JNO7-18-JC1624-00**Job Order Title:** Aviary Netting for the Central Plaza**Project Manager:** Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	3	3	9
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	3	4	12
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	1	4	4
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	2	4	8
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	2	4	8
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	1	4	4
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
Total Score:				125
Maximum Possible Total Score:				172
Performance Rating:				72.67%

NATIVIDAD MEDICAL CENTER

Facilities and Construction

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268



Contractor Evaluation

Job Order Contract

Date: July 06, 2018

Contractor: Ausonio
Contract #: NMC 2016-02
Job Order Number: JN07-18-JC1624-01
Job Order Title: Aviary Netting at Central Plant -
Project Manager: Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	3	3	9
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	3	4	12
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	1	4	4
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	2	4	8
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	2	4	8
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	1	4	4
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
			Total Score:	125
			Maximum Possible Total Score:	172
			Performance Rating:	72.67%

NATIVIDAD MEDICAL CENTER**Facilities and Construction**

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract****Date:** September 25, 2018**Contractor:** Staples Construction Company Inc.**Contract #:** NMC 2017-02**Job Order Number:** JN09-01-JC1703-00**Job Order Title:** Bates Clinic and Natividad Room**Project Manager:** Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
			Total Score:	172
			Maximum Possible Total Score:	172
			Performance Rating:	100.00%

NATIVIDAD MEDICAL CENTER

Facilities and Construction

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268



Contractor Evaluation

Job Order Contract

Date: September 25, 2018

Contractor: Staples Construction Company Inc.

Contract #: NMC 2017-02

Job Order Number: JN09-01-JC1703-01

Job Order Title: Bates Clinic and Natividad Room

Project Manager: Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
			Total Score:	172
			Maximum Possible Total Score:	172
			Performance Rating:	100.00%

NATIVIDAD MEDICAL CENTER

Facilities and Construction

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268



Contractor Evaluation

Job Order Contract

Date: August 08, 2018

Contractor: Staples Construction Company Inc.

Contract #: NMC 2017-02

Job Order Number: JN09-02-JC1706-00

Job Order Title: Corral Parking Lot Repairs

Project Manager: Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
			Total Score:	172
			Maximum Possible Total Score:	172
			Performance Rating:	100.00%

NATIVIDAD MEDICAL CENTER

Facilities and Construction

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268



Contractor Evaluation

Job Order Contract

Date: August 08, 2018

Contractor: Staples Construction Company Inc.

Contract #: NMC 2017-02

Job Order Number: JN09-02-JC1706-01

Job Order Title: Corral Parking Lot Repairs

Project Manager: Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
			Total Score:	172
			Maximum Possible Total Score:	172
			Performance Rating:	100.00%

NATIVIDAD MEDICAL CENTER**Facilities and Construction**

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract****Date:** September 25, 2018**Contractor:** Staples Construction Company Inc.**Contract #:** NMC 2017-02**Job Order Number:** JN09-06-JC1715-00**Job Order Title:** Scheduling Office**Project Manager:** Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
			Total Score:	172
			Maximum Possible Total Score:	172
			Performance Rating:	100.00%