



## Monterey County Board of Supervisors

168 West Alisal Street,  
1st Floor  
Salinas, CA 93901  
831.755.5066

### Board Order

**Agreement No.: A-12657, Amendment No.: 3**

Upon motion of Supervisor Parker, seconded by Supervisor Alejo and carried by those members present, the Board of Supervisors hereby:

a. Approve Amendment No. 3 to Professional Services Agreement No. A-12657 with TRC Engineers, Inc. to: include additional services associated with bridge design services for the Bradley Road Bridge Scour Repair, County Bridge No. 448, State Project No. EA 05-930266, Federal Aid Project No. BHLO-5944 (100) under Request for Qualifications (RFQ) #10490; update the Rate Schedule; increase the not to exceed amount by \$257,126 for a total amount not to exceed \$752,373; and to extend the expiration date for approximately thirty-four (34) additional months for a revised term from March 10, 2015 to December 31, 2021; and b. Authorize the Contracts/Purchasing Officer or Contracts/Purchasing Supervisor to execute Amendment No. 3 to Professional Services Agreement (PSA) No. A-12657.

PASSED AND ADOPTED on this 12th day of March 2019, by the following vote, to wit:

AYES: Supervisors Alejo, Lopez, Phillips, Parker and Adams


NOES: None

ABSENT: None

I, Valerie Ralph, Clerk of the Board of Supervisors of the County of Monterey, State of California, hereby certify that the foregoing is a true copy of an original order of said Board of Supervisors duly made and entered in the minutes thereof of Minute Book 81 for the meeting March 12, 2019.

Dated: March 13, 2019  
File ID: A 19-019

Valerie Ralph, Clerk of the Board of Supervisors  
County of Monterey, State of California

  
Julian Lorenzana, Deputy