

Attachment B

This page intentionally left blank.

**San Jerardo Water System Transfer
Schedule of Performance**

TASK	COMPLETION DATE
Completion of 2017 Storm Related Repairs	June 30, 2020
Completion of Intertie Project	December 31, 2020
Water System Transfer to San Jerardo Cooperative* <ul style="list-style-type: none">- Permit Transfer from Monterey County Environmental Health Dept- Completion of Emergency Plan, Operator's Agreement, Draught Emergency Plan- Formation of Mutual Water Company- Internal Revenue Service (IRS) change to legal designation	September 31, 2021

**Some of the requirements for the Cooperative may be started concurrently with the County's activities. Approvals are also dependent on the State's workload; however, local agency support is high and may result in faster approvals and permit processing.*

This page intentionally left blank