

Attachment D

This page intentionally left blank.

Attachment D – Change Orders

Change Order #	Description	Dollar Amount
CO #246	Wall Sealant for Buildings 1A/B, 4, 6 (To address water intrusion)	\$299,024.75
CO #251-A & B	Erosion Control Measures due to roof watershed	\$281,839.85
CO #248-A & B	Replace HVAC fans and add silencers to address excessive noise exceeding BSCC requirements.	\$154,997.87 (\$74,812.97+\$80,184.90)

This page intentionally left blank.