

Amendment No. 1

Project: San Antonio Dam Spillway Project
Hollenbeck Consulting

Date: June 3, 2019

**Notice to
Proceed:** December 7, 2018

Owner: Monterey County
Water Resources Agency
1441 Schilling Place – North Building
Salinas, CA 93901

Contractor: John R. Hollenbeck, d.b.a
Hollenbeck Consulting
7343 El Camino Real #195
Atascadero, CA 93422

The non-exclusive Agreement made and entered into by and between Monterey County Water Resources Agency (hereinafter "AGENCY") and Hollenbeck Consulting (hereinafter "CONTRACTOR") on December 7, 2018, (hereinafter "AGREEMENT") is changed pursuant to Article 4 as follows:

Item 3: Contract Price – Paragraph 3.3 shall read:

Payments to CONTRACTOR; maximum liability. Subject to the limitations set forth herein, Agency shall pay to CONTRACTOR in accordance with the fee schedule set forth in Exhibit B. The maximum amount payable to CONTRACTOR under this contract is Sixty Five Thousand Dollars (\$65,000.00).

EXHIBIT A, Task 1, Item e. shall read:

Provide environmental services and technical advice to develop a CEQA strategy for the San Antonio Spillway Project.


The remainder of the AGREEMENT is in full force and effect.

Purpose of the Changes:

Implementation of rehabilitation or replacement of the spillway would be subject to California Environmental Quality Act (CEQA) and other regulatory requirements. The extent of the CEQA documentation is dependent on the nature of the project, potential for environmental effects, and other approvals and/or permit requirements from agencies. Hollenbeck Consulting will provide project management for environmental services.

Original value of AGREEMENT:	\$50,000.00
Value of increase by this Change Order:	\$15,000.00
New AGREEMENT value including this Change Order:	\$65,000.00

Monterey County Water Resources Agency



Shauna Dorance, Interim General Manager

Date: 6/24/19

Hollenbeck Consulting

John R. Hollenbeck

Print Name



Signature

Owner / Sole-Proprietor


Title

Date: 10 Jun 2019

Approved as to Form:


Deputy County Counsel

Date: 6/13/19


Auditor-Controller's Office

Date: 6/17/19


County Administrative Office

Date: 6/17/19