

**AMENDMENT NO. 1 TO AGREEMENT BY AND BETWEEN
COUNTY OF MONTEREY & L3HARRIS TECHNOLOGIES, INC.**

THIS AMENDMENT No. 1 is made to the AGREEMENT for NGEN path diversity from La Mesa Communications site, by and between L3Harris Corporation Technologies, Inc. hereinafter “CONTRACTOR”, and the County of Monterey, a political subdivision of the State of California, hereinafter referred to as “COUNTY.”

WHEREAS, the County and CONTRACTOR entered into an agreement on June 1, 2020, by which CONTRACTOR is to provide NGEN path diversity services for the County’s La Mesa communications site in the amount of \$71,644.70; and

WHEREAS, the County and CONTRACTOR wish to amend the AGREEMENT to add additional funding in the amount of \$1,466.15 to pay taxes on materials used, for a total contract amount not to exceed \$73,110.85;

NOW THEREFORE, the County and CONTRACTOR hereby agree to amend the AGREEMENT in the following manner:

1. **Paragraph 2.0, Payment Provisions** shall be amended to the following, “County shall pay the CONTRACTOR in accordance with the payment provisions set forth in Exhibit A, subject to the limitations set forth in this Agreement. The total amount payable by County to CONTRACTOR under this Agreement shall not exceed the sum of \$73,110.85”.
2. Except as provided herein, all remaining terms, conditions and provisions of the AGREEMENT are unchanged and unaffected by this AMENDMENT No. 1 and shall continue in full force and effect as set forth in the AGREEMENT.
3. A copy of this AMENDMENT No. 1 shall be attached to the original AGREEMENT dated June 1, 2020.

IN WITNESS WHEREOF, the parties have executed this AMENDMENT NO. 1 on the day and year written below.

COUNTY OF MONTEREY

CONTRACTOR

Director of Information Technology

By: _____

Signature of Chair, President, or
Vice-President *Contracts Manager

Dated:

Andrew Wilson, Lead, Contracts

Printed Name and Title

Approved as to Fiscal Provisions:

Dated: August 25, 2020

Deputy Auditor/Controller

By: _____

(Signature of Secretary, Asst. Secretary, CFO,
Treasurer or Asst. Treasurer)* Director, Contracts

Dated:

Chris Chaffee Director, Contracts

Printed Name and Title

Approved as to Liability Provisions:

Risk Management

Dated: August 25, 2020

Dated:

Approved as to Form:

Deputy County Counsel

Dated:

***INSTRUCTIONS:** If CONTRACTOR is a corporation, including limited liability and non-profit corporations, the full legal name of the corporation shall be set forth above together with the signatures of two specified officers. If CONTRACTOR is a partnership, the name of the partnership shall be set forth above together with the signature of a partner who has authority to execute this Agreement on behalf of the partnership. If CONTRACTOR is contracting in an individual capacity, the individual shall set forth the name of the business, if any, and shall personally sign the Agreement.