

**NATIVIDAD MEDICAL CENTER**

Facilities and Construction

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract****Date:** May 19, 2020**Contractor:** Ausonio**Contract #:** NMC 2017-01**Job Order Number:** JN08-07-JC1716-00**Job Order Title:** Bldg 580 Air Compressor Replace**Project Manager:** Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	1	2	2
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplemental Job Orders don't exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
			Total Score:	166
			Maximum Possible Total Score:	172
			Performance Rating:	96.51%

**NATIVIDAD MEDICAL CENTER**

Facilities and Construction

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract****Date:** May 22, 2020**Contractor:** Ausonio**Contract #:** NMC 2017-01**Job Order Number:** JN08-JC1724-00**Job Order Title:** Central Plant Repairs Bldg 580**Project Manager:** Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	1	2	2
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplemental Job Orders don't exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
			Total Score:	166
			Maximum Possible Total Score:	172
			Performance Rating:	96.51%

**NATIVIDAD MEDICAL CENTER****Facilities and Construction**

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract****Date:** July 6, 2020**Contractor:** Ausonio**Contract #:** NMC 2018-02**Job Order Number:** JN11-04-JC1813-00**Job Order Title:** Proximity Readers Replacement - Bldg 200, 151**Project Manager:** Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
Total Score:				172
Maximum Possible Total Score:				172
Performance Rating:				100.00%

**NATIVIDAD MEDICAL CENTER****Facilities and Construction**

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract****Date:** July 06, 2020**Contractor:** Ausonio**Contract #:** NMC 2018-02**Job Order Number:** JN11-04-JC1813-01**Job Order Title:** Proximity Readers Replacement - Bldg 200, 151 - Supplemental 1**Project Manager:** Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
			Total Score:	172
			Maximum Possible Total Score:	172
			Performance Rating:	100.00%

**NATIVIDAD MEDICAL CENTER****Facilities and Construction**

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract****Date:** July 06, 2020**Contractor:** Ausonio**Contract #:** NMC 2018-02**Job Order Number:** JN11-04-JC1813-02**Job Order Title:** Proximity Readers Replacement - Bldg 200, 151 - Supplemental 2**Project Manager:** Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
			Total Score:	172
			Maximum Possible Total Score:	172
			Performance Rating:	100.00%

## NATIVIDAD MEDICAL CENTER

Facilities and Construction

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268



### Contractor Evaluation

### Job Order Contract

Date: May 07, 2020

Contractor: Staples Construction Company Inc.

Contract #: NMC 2018-01

Job Order Number: JN10-26-JC1839-00

Job Order Title: Audiology Refresh - Bldg 200, FI

Project Manager: Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplemental Job Orders don't exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
			Total Score:	172
			Maximum Possible Total Score:	172
			Performance Rating:	100.00%

**NATIVIDAD MEDICAL CENTER****Facilities and Construction**

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract****Date:** September 30, 2020**Contractor:** Staples Construction Company Inc.**Contract #:** NMC 2020-01**Job Order Number:** JN12-08-JC2011-00**Job Order Title:** Physicians Wall Sign Installation**Project Manager:** Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
Total Score:				172
Maximum Possible Total Score:				172
Performance Rating:				100.00%

**NATIVIDAD MEDICAL CENTER****Facilities and Construction**

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract****Date:** September 09, 2020**Contractor:** Ausonio Inc.**Contract #:** NMC 2020-02**Job Order Number:** JN13-06-JC2014-00**Job Order Title:** Dishwasher Replacement Bldg 5**Project Manager:** Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	1	2	2
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	1	3	3
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)		3	

Total Score: 145

Maximum Possible Total Score: 172

Performance Rating: 84.30%



**NATIVIDAD MEDICAL CENTER****Facilities and Construction**

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract****Date:** September 30, 2020**Contractor:** Staples Construction Company Inc.**Contract #:** NMC 2020-01**Job Order Number:** JN12-09-JC2017-00**Job Order Title:** Emergency - Outpatient Surgery**Project Manager:** Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplemental Job Orders don't exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
			Total Score:	172
			Maximum Possible Total Score:	172
			Performance Rating:	100.00%

**NATIVIDAD MEDICAL CENTER****Facilities and Construction**

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract****Date:** September 09, 2020**Contractor:** Staples Construction Company Inc.**Contract #:** NMC 2020-01**Job Order Number:** JN12-11-JC2019-00**Job Order Title:** Replace Fire Hydrant Parking Lc**Project Manager:** Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
Total Score:				172
Maximum Possible Total Score:				172
Performance Rating:				100.00%