

**AMENDMENT No. 3 TO AGREEMENT BY AND BETWEEN
MONTEREY COUNTY WATER RESOURCES AGENCY &
McMILLEN JACOBS ASSOCIATES**

THIS AMENDMENT No. 3 is made to the PROFESSIONAL SERVICES AGREEMENT (“Agreement”) for the provision of preliminary engineering and design services for the Interlake Tunnel and San Antonio Spillway Modification by and between **McMillen Jacobs Associates**, hereinafter “CONTRACTOR”, and the Monterey County Water Resources, a California flood control and water resources agency, hereinafter referred to as “Agency”, dated March 16, 2017.

WHEREAS, the Agency and CONTRACTOR wish to modify and extend the term of this Agreement to March 16, 2021; and

WHEREAS, the overall budget for the Agreement after this Amendment No. 3 will remain the same as before this Amendment No. 3.

NOW THEREFORE, the Agency and CONTRACTOR hereby agree to amend the Agreement in the following manner:

Section 3.1 of the Agreement is amended to read as follows:

The term of this Agreement shall begin on March 16, 2017 by CONTRACTOR and Agency, and will terminate on March 16, 2021, unless earlier terminated as provided herein.

Except as provided herein, all remaining terms, conditions and provisions of the Agreement are unchanged and unaffected by this AMENDMENT No. 3 and shall continue in full force and effect as set forth in the Agreement.

A copy of this AMENDMENT No. 3, shall be attached to the original Agreement dated March 16, 2017.

This space left blank intentionally

IN WITNESS WHEREOF, the parties have executed this AMENDMENT No. 3 on the day and year written below.

MONTEREY COUNTY
WATER RESOURCES AGENCY

By:



General Manager

Dated: E-signed 5/20/2020

Approved as to Fiscal Provisions:



Deputy Auditor/Controller

Dated: 05/18/2020

Approved as to Liability Provisions:

Risk Management

Dated:

Approved as to Form:

s/Kelly L. Donlon

Deputy County Counsel

Dated: 5/15/20


CONTRACTOR

By: 

Signature of Chair, President, or
Vice-President

Marcus Emmons, Director of Operations, VP
Printed Name and Title

Dated: May 14, 2020



By:

(Signature of Secretary, Asst. Secretary, CFO,
Treasurer or Asst. Treasurer)*

Michael Manwaring, Corp. Secretary, McMillen LLC
Printed Name and Title

Dated: May 15, 2020

*INSTRUCTIONS: If CONTRACTOR is a corporation, including limited liability and non-profit corporations, the full legal name of the corporation shall be set forth above together with the signatures of two specified officers. If CONTRACTOR is a partnership, the name of the partnership shall be set forth above together with the signature of a partner who has authority to execute this Agreement on behalf of the partnership. If CONTRACTOR is contracting in an individual capacity, the individual shall set forth the name of the business, if any, and shall personally sign the Agreement.