

**San Jerardo Water System Transfer
Schedule of Performance**

TASK	COMPLETION DATE
Completion of 2017 Storm Related Repairs Delay due to Special District staffing changes. New project manager expected to be hired by end of February.	June 30,2021 June 30, 2020
Completion of Intertie Project	December 2021*
Water System Transfer to San Jerardo Cooperative** <ul style="list-style-type: none"> - Permit Transfer from Monterey County Environmental Health Dept - Completion of Emergency Plan, Operator's Agreement, Draught Emergency Plan - Formation of Mutual Water Company - Internal Revenue Service (IRS) change to legal designation 	June 2022

**Dependent upon approved budget augmentation in Fiscal Year 2021-22.*

***Some of the requirements for the Cooperative may be started concurrently with the County's activities.*

Approvals are also dependent on the State's workload; however, local agency support is high and may result in faster approvals and permit processing.