



Legislation Details (With Board Report)

File #: A 12-076 **Name:** Reel Grobman (Seismic Compliance) Amendment #3

Type: BoS Agreement **Status:** Passed

File created: 5/9/2012 **In control:** Board of Supervisors

On agenda: 6/12/2012 **Final action:** 6/12/2012

Title: Authorize the Purchasing Manager for Natividad Medical Center (NMC) to execute Amendment No. 3 to the Agreement (A-11873) with Reel Grobman & Associates for Seismic Compliance Architectural Design Services at NMC, extending the Agreement to June 30, 2013 for a total Agreement amount not to exceed \$170,535 (no change to the previously approved amount).

Sponsors:

Indexes:

Code sections:

Attachments: 1. Reel Grobman (Seismic Compliance), 2. Completed Board Order Item 48

Date	Ver.	Action By	Action	Result
6/12/2012	1	Board of Supervisors	approved	

Authorize the Purchasing Manager for Natividad Medical Center (NMC) to execute Amendment No. 3 to the Agreement (A-11873) with Reel Grobman & Associates for Seismic Compliance Architectural Design Services at NMC, extending the Agreement to June 30, 2013 for a total Agreement amount not to exceed \$170,535 (no change to the previously approved amount).

RECOMMENDATION:

It is recommended the Board of Supervisors authorize the Purchasing Manager for Natividad Medical Center (NMC) to execute Amendment No. 3 to the Agreement (A-11873) with Reel Grobman & Associates for Seismic Compliance Architectural Design Services at NMC, extending the Agreement to June 30, 2013 for a total Agreement amount not to exceed \$170,535 (no change to the previously approved amount).

SUMMARY/DISCUSSION:

Natividad Medical Center desires to continue its established relationship with Reel Grobman & Associates architectural firm for the Seismic Compliance Project. This project was not completed during Fiscal Year 2012, and therefore, the hospital would like to extend the term date of this agreement to June 30, 2013, which will allow for the hospital to complete the project. There will be no increase of dollars from the amounts that were previously approved by the Board of Supervisors.

In October 2010 the Board of Supervisors approved the Seismic Compliance Project. The total amount approved for this project was \$170,535. To date, we have completed 72% of the approved scope of work and have paid \$123,014.

OTHER AGENCY INVOLVEMENT:

County Counsel has reviewed and approved this Amendment as to legal form and risk provisions. Auditor-Controller has reviewed and approved this Amendment as to fiscal provisions. The Amendment has also been reviewed and approved by Natividad Medical Center’s Board of Trustees.

FINANCING:

There are no additional costs to this “term extension only” Amendment. The previously approved cost for this Agreement was

\$170,535. The remaining amount (\$47,521) is included in the Fiscal Year 2012/2013 Recommended Budget (Capital Budget ID #B-2011-2). There is no impact to the General Fund.

Prepared by: Andrea Rosenberg, Administrator, 783-2562

Approved by: Harry Weis, Chief Executive Officer, 783-2553

Attachments: Agreement, Amendments 1, 2 and 3.